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SECTION 01000

GENERAL
                                
PART 1   GENERAL

1.1   ORGANIZATION OF SPECIFICATIONS

The specifications which govern the materials and equipment to be furnished 
and the work to be performed under this contract are listed in the Table of 
Contents.  No attempt has been made in the specifications to segregate work 
to be performed by any trade, craft, or subcontractor.  Any segregation 
between the trades or crafts shall be solely a matter for agreement between 
the Contractor, Contractor's employees, and subcontractors.

1.2   REFERENCES

Reference to the standards, specifications, or codes of any technical 
society, organization, or association, or local, state, or Federal 
authority shall mean the specific edition or revision listed.

1.3   DEFINITIONS

1.3.1   Railroad Agreement

The "Railroad Agreement" shall mean the "Agreement with Burlington Northern 
and Santa Fe Railway Company for Relocation, Rearrangement or Alteration of 
Facilities."  This agreement is attached in Section 00830.

1.3.2   Railroad Right-of-Way

The "Railroad Right-of-Way", unless otherwise indicated, shall mean the 
properties and easements entitled to the Railroad, including those 
easements temporarily or permanently granted to the Government.  The 
property descriptions are included in the Railroad Agreement.

1.4   SUBMITTALS

Government approval is required for all submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with SECTION 01330: SUBMITTAL 
PROCEDURES:

SD-04 Drawings

Utility As-Builts; FIO.  

The Utility As-Builts are described under PARAGRAPH: SURVEYS.

SD-08 Statements

Dewatering plan; FIO.  
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The submittal requirements are described in PARAGRAPH: DEWATERING 
OPERATIONS.

Shoring plan; FIO.  

The submittal requirements are described in PARAGRAPH: SHORING.

Miter Gate Bridging plan; FIO.  

The submittal requirements are described in PARAGRAPH: PROTECTION OF 
EXISTING GRATING.

1.5   MEASUREMENT AND PAYMENT

The Contractor shall be responsible for the work of this section, without 
any direct compensation being made other than the payment received for 
contract line items on the bidding schedule.

PART 2   PRODUCTS

2.1   APPROVAL OF MATERIALS OR ALTERNATES

Requests for approval of materials and products, or substitutes thereof, 
will not be considered prior to award of the contract.

2.2   WARRANTIES 

Any items that are submitted for review or approval of the Contracting 
officer should include a copy of the manufacturer's standard warranty if 
one is available.

2.3   COLOR AND PATTERN SCHEMES 

Color, finish and pattern charts and samples for the following items, which 
are specified in the various technical sections of these contract documents 
to be submitted to the Contracting Officer, will be retained and not 
approved by the Contracting Officer until all such items have been reviewed 
collectively to determine the desired color and pattern schemes:

Acoustic tile (ceiling panels)
Aluminum window frames
Caulking
Ceramic tile
Concrete (precast and cast-in-place)
Builders' hardware
Doors
Electrical equipment
Floor covering
Furniture
Glazing
Grout
Joint Sealers
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Kitchen appliances
Lighting fixtures
Marker board/Tack board
Mechanical equipment
Metal lockers
Paint
Plastic laminate covering
Plumbing fixtures and accessories
Recessed entrance mat
Roofing materials
Sealants
Sheet metalwork
Stain
Terrazzo
Toilet partitions and accessories
Vinyl wall covering
Window shades and blinds

PART 3   EXECUTION

3.1   GROUNDS AND ROADWAYS

3.1.1   Availability of Grounds

The boundary limits of the grounds made available for the Contractor's use 
during the life of the contract are shown on the drawings. Any additional 
rights-of-way or grounds desired by the Contractor shall be obtained by the 
Contractor at its own expense, and copies of agreements for the use of such 
rights-of-way shall be furnished to the Contracting Officer before entering 
thereon.  Such agreements shall clearly relieve the Government of any 
responsibility for damages resulting from the use of the grounds.

3.1.1.1   Railroad

The new railroad crossing may not be available during the period of this 
contract.  If the agreement with the railroad is finalized, the Contractor 
will have right to use of the new crossing, subject to the terms and 
conditions of the agreement.  Since there is only about 12 feet between the 
pedestrian underpass and the new central control station, a temporary road 
crossing may be required through this area.

3.1.1.2   Parking

Contractor parking will be permitted only in the area(s) shown, including 
the Contractor's staging area.  No parking will be allowed on the grass.  
Contractor parking shall be coordinated with the Government.

3.1.1.3   Snow Removal

The Contractor shall be responsible for snow removal in the Contractor's 
access, work, and parking areas.

3.1.2   Drainage Facilities
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Insofar as natural drainage from the protected areas is obstructed by 
contract operations, it shall be the Contractor's responsibility to make 
adequate provision for accommodating such drainage in a satisfactory manner 
during the life of this contract, either by temporary means or by use of 
the permanent construction and operation of the permanent facilities.

3.1.3   Roadways

3.1.3.1   Traffic hazards

When continuous haul operations or other condition created by the 
Contractor's operations result in interference or hazard to traffic on 
streets and highways, beyond that of ordinary public usage, the Contractor 
shall erect warning signs and provide flagging services as necessary to 
safeguard the public as required in SECTION 01500: TEMPORARY CONSTRUCTION 
FACILITIES.

3.1.3.2   Haul routes

The Contractor shall be responsible for securing all permits required along 
haul routes.  The Contractor shall be the sole permittee and shall be 
responsible for meeting all obligations of the permits.  A copy of each 
permit shall be submitted to the Contracting Officer.  The Contractor, as 
between the Government and the Contractor, has sole responsibility for 
damage or deterioration of the Contractor's haul routes.  Dust control 
shall be provided as stated in SECTION 01410: ENVIRONMENT PROTECTION.

3.2   DISPOSAL OF DEBRIS AND WASTE

The Contractor's attention is directed to SECTION 01410: ENVIRONMENT 
PROTECTION and to the following CONTRACT CLAUSES:  PERMITS AND 
RESPONSIBILITIES;  PROTECTION OF EXISTING VEGETATION, STRUCTURES, 
UTILITIES, EQUIPMENT, AND IMPROVEMENTS;  OPERATIONS AND STORAGE AREAS; and 
CLEANING UP.  Burning will not be permitted at the project site and debris 
or waste shall not be left on the site.  Disposal of clearing and grubbing 
debris shall be by one of the following methods:

3.2.1   Disposal offsite for useful purposes

In the interest of conservation, it is required that the Contractor make a 
reasonable effort to dispose of the material offsite for some useful 
purpose.  Timber may be cut into convenient lengths and utilized for making 
saw logs, posts, cordwood, wood chips for paper making or other uses, or 
other similar use.

3.2.2   Disposal in a locally operated sanitary landfill

Contractor shall select the disposal site with the approval of the 
Contracting Officer.  The Contractor shall secure the required permits for 
disposal and provide copies of the permit to the Contracting Officer.

3.2.3   Disposal of Solid Construction Debris and Waste
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Disposal of Solid Construction Debris and Waste shall consist of removal 
from Government property and disposal in compliance with Federal, state, 
and local requirements for solid waste disposal.  Contractor shall select 
the disposal site with the approval of the Contracting Officer. 

3.3   EXISTING UTILITIES

3.3.1   General

The Contractor shall coordinate all utility relocation requirements and 
make payment to the utility companies for all services, fees, and permits 
required to relocate and reestablish service. The Contractor shall be 
responsible for all costs related to protecting existing utilities. The 
Contractor shall coordinate with the utility representatives listed below:

a.   Electrical Service.  The installation of the electrical service 
from the main line up to and including the electrical transformer shall 
be performed by the Northern States Power Company.  All costs for this 
installation shall be borne by the contractor and, the contractor shall 
schedule and coordinate the electrical service line installation such 
that there will be no delays in the completion of the work of this 
contract.  The contact at the Northern States Power Company is as 
follows:

   Northern States Power Company
   Attn: Mr. Brad A. Nelson
   3215 Commerce Street
   P.O. Box 727
   LaCrosse, Wisconsin 54602-0727
   Telephone: 1-800-895-4999

b.  Telephone Service Installation.  The installation of the telephone 
service line to the new Central Control Station shall be performed by  
Vemon Telephone Cooperative Inc., 103 N. Main, Westby WI.  All costs 
for this installation shall be borne by the contractor and, the 
contractor shall schedule and coordinate the telephone service line 
installation such that there will be no delays in the completion of the 
work of this contract. 

c.  Railroad Utilities.  There are cable systems in the railroad right 
of way.  Before beginning any work in the railroad right of way, the 
Contractor shall telephone the Communication Network Control Center at 
1-800-533-2891 (a 24-hour number). 

3.3.2   Buried Utilities

The approximate locations of known existing buried utilities are shown on 
the drawings to the extent of available information at the time the 
drawings were prepared.  (In general, no service connections are shown.)  
Prior to commencing excavation, the Contractor shall accurately locate all 
such installations.  In the event the Contractor damages any existing 
utility lines, report thereof shall be made immediately to the Contracting 
Officer.  If the Contracting Officer determines that repairs shall be made 
by the Contractor, such repairs shall be performed immediately.
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3.3.3   Interruption of Services

Utility services shall not be interrupted except for brief periods to 
facilitate cut-ins.  The Contractor shall provide temporary service and 
shall relocate existing utilities as required to construct the work shown 
and insure uninterrupted service.  If interruption of services is 
unavoidable, the Contractor shall request approval in writing at least 30 
calendar days prior to the proposed interruption.  This submittal shall 
fully describe all details of proposed interruption and the reasons why 
alternatives are not feasible.  The Contractor shall further coordinate 
with the owner of the utility and notify affected consumers at least 10 
calendar days in advance of interruption of services.  The Contracting 
Officer will not in general approve proposals which require interruption of 
services for more than 4 continuous hours.

3.3.4   Wisconsin Diggers Hotline

For contract work performed within the State of Wisconsin, the Contractor 
shall meet the requirements of the Wisconsin Statute 182.0175 "Damage to 
Transmission Facilities."  The Wisconsin Diggers Hotline notification 
center telephone numbers are:

     Hotline        800-242-8511
     Main Office    414-259-0676

3.4   SCHEDULING

3.4.1   General

It shall be the responsibility of the Contractor to schedule and execute 
the work, incorporating the necessary requirements set forth in these 
specifications.  The Contractor shall develop and submit a schedule in 
accordance with SPECIAL CONTRACT REQUIREMENTS: SCHEDULES FOR CONSTRUCTION 
CONTRACTS.

3.4.2   Notification

The Contractor shall inform the Government in writing within 5 days after
receipt of notice to proceed and before work begins as to which hours of 
the day and days of the week work under this contract will be performed.  
The Contractor shall notify the Government at least 24 hours before work is 
to be conducted on overtime, in multiple shifts, on weekends, or on Federal 
Government holidays.

3.4.3   Work Hours

The hours during which the Contractor is expected to perform work under 
this contract are unrestricted.  Assistance by Government personnel to 
operate gates or machinery shall be coordinated with the Contracting 
Officer and must be performed while there is adequate staff on duty.

3.4.4   Scheduling Restrictions
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a.   Renovation of Existing Central Control Station.  The existing 
central control station must be maintained (building accessible, 
utilities functional, and parking available) by the Contractor, for 
Government use only, until the new central control station is 
habitable, as determined by the Contracting Officer, at which point the 
Government will vacate the existing central control station and 
relocate to the new CCS.

c.   Mechanical Systems.  Installation of CCS Interior Mechanical 
Systems shall not occur prior to completion of the building's roof, 
doors and walls to avoid exposure of the equipment to exterior 
conditions. 

d.  Existing Water System.  Water service within the lock and dam site 
shall be maintained throughout this contract. The water service to the 
existing central control station shall be maintained until it is 
vacated by Lock and Dam personnel.

e.  Horizontal Concrete Repairs.  Concrete demolition and placement for 
horizontal concrete repairs of lock walls and light standards shall be 
limited to the period of 1 May to 31 October.  Concrete placement each 
day shall be completed before 8 AM, except when the maximum daily 
temperature does not exceed 70 degrees Fahrenheit.  In addition, the 
following restrictions shall apply to limit interference with operation 
of the lock:

Horizontal concrete repairs on the land wall and intermediate wall 
shall not be scheduled concurrently.  One wall shall be completed 
prior to starting demolition on the other wall.

On each monolith, concrete shall be placed within 7 calender days 
after start of concrete demolition.

The Contractor shall make all necessary provisions for continued 
operation of the lock, including but not limited to passage of 
electric carts and pedestrians, and operation of the tow haulage 
units.

Concrete removal near checkposts is restricted, as shown on 
concrete repair drawings.

f.  Vertical Concrete Repairs.  All repairs to vertical surfaces of the 
navigation side of all structures shall be performed during the 
non-navigation season.

g.  RR Crossing.  The railroad will install the portions of the new 
crossing within 1 foot of the rail, the warning signals and barrier.  
The date for installation of the new railroad crossing is part of the 
railroad agreement attached in Section 00830.

3.5   CONSTRUCTION RESTRICTIONS

3.5.1   Rail Road Crossing
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Work within the RR right of way shall be coordinated with the railroad.  
The Contractor shall be responsible for satisfying all requirements of the 
Railroad, such as scheduling and safety requirements.

Flagman.  A flagman from the railroad is required for any work within 
the railroad right of way.  The Contractor shall be responsible for 
scheduling and cost reimbursement for the flagman.  Flagman shall be 
scheduled at least 2 weeks in advance of the work.

Points of Contact.  Scheduling shall be through the BNSF railroad in 
LaCrosse, Wisconsin:

Roadmaster:  Mr. Bill Barbee    608/781-7438
Alternate:   Mr. Mike Veitz     608-781-7437.

3.5.2   Blasting

Blasting will not be permitted.

3.5.3   Pavement Removal and Replacement

Where roads are cut, removed, or otherwise damaged in the prosecution of 
the work the Contractor shall replace all pavements or other surfacings so 
removed or damaged to their preconstruction condition.  After backfill is 
completed on paved streets, a temporary surface shall be laid down and the 
street opened to the traffic in order to provide access to abutting 
property.  Restoration of the original street surface construction shall be 
completed no later than 60 calendar days after starting excavation.  Should 
weather conditions preclude the restoration of the original surface 
material, temporary resurfacing utilizing a bituminous mixture shall be 
installed with the final surface constructed no later than June 1 of the 
following construction season.

3.5.4   Lock and Dam Operation

The Contractor shall keep the lock operational during the navigation 
season, and the dam operational year-round.  The navigation season shall be 
defined as March 1 through December 1, unless otherwise specified.  
Facilities shall be maintained for operating personnel so they can perform 
their normal functions.  The Contractor shall designate a coordinator to 
assure that the construction work is coordinated with the operation of the 
lock.  For additional requirements, see SECTION:  REMOVALS, TEMPORARY 
WIRING, AND GOVERNMENT-FURNISHED EQUIPMENT.

3.5.5   Highway

Work within the highway right of way shall be coordinated with the 
Department of Transportation.  The Contractor shall obtain a permit for 
construction of segmental retaining wall No. 1.  The point of contact is: 

Pete Strachan
District 5, Wisconsin State Highway Department
3550 Mormon Coulee Road
LaCrosse, Wisconsin 54601
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608-785-9058.

3.5.6   Diving

All diving shall be performed in accordance with the U.S. Army Corps of 
Engineers "Safety and Health Requirements Manual" EM 385-1-1, Section 30.  
Prior to submitting bids on this contract, Contractor's and their diving 
Subcontractor (if applicable), shall obtain copies of this manual, and plan 
their procedures and staffing requirement accordingly.  The Corps of 
Engineers "Safety and Health Requirements Manual" EM 385-1-1 is available 
to prospective bidders for review at the U.S. Army Engineer District, St. 
Paul, MN.

3.5.7   Work Restrictions Near Flammable Cargo

When tows enter the lock carrying flammable cargo, the Contractor shall 
discontinue use of welders, torches, electric tools, and any other source 
of flame or sparks.  The duration and vicinity of these restrictions shall 
be directed by the Contracting Officer.

3.5.8   Load Restrictions

a.  Lock Walls.  The Contractor shall adhere to the following weight 
limitations in the area of the lockwall:  Maximum 40 tons within 50 ft. 
of the lock chamber face of the lockwall and maximum 150 tons beyond 50 
ft. from the lock chamber face of the lockwall.

b.  Electrical Trenches.  All wheel loads shall require bridging over 
the electrical trenches.  This bridging shall span the electrical 
trenches so that no additional load is imposed on the electrical 
trenches. 

c.  Protection of Existing Grating.  Protection shall include all 
grating that is not replaced under this contract.  This protection does 
not relieve the Contractor of the responsibility for limiting loads on 
the miter gate to prevent damage to the walkway support system.

d.  Miter Gates.  The Contractor shall not transport any loads over the 
miter gates or lock walls that will damage the grating or supports.  
The following requirements shall apply to transporting materials or 
supplies across the top of lock walls or miter gates:

1.  Maximum loading (gross weight) shall not exceed 5,000 pounds 
with a maximum wheel load of 1,500 pounds.

2.  All grating shall be covered by the Contractor with 3/4 inch 
exterior grade plywood.

3.  The tainter valve pit in monolith R-6 (covered with grating) 
has a maximum load limit of 100 pounds per square foot. 

4.  The miter gate will handle the maximum loading except at the 
cantilevered portion at the miter end (from support S8 to the 
miter end of the walkway) and the grating extension at the quoin 
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end (shown as sidewalk apron on reference drawing M-L8-21/1).  The 
Contractor shall design bridging to take the maximum loading at 
these locations.

3.5.9   Protection of Trees

Trees to be protected shall be determined and staked by the Contracting 
Officer.  The following measures shall be implemented for tree protection 
and shall be addressed in the Environmental Protection Plan required under 
SECTION 01410:

a.  The trees shall be protected from wounds to the bark and foliage.
b.  The critical root zone shall be protected from compaction and 
grading.
c.  Changes in temporary site drainage and ponding shall be minimized 
to the extent possible that it effects the protected trees.

The critical root zone of trees designated to be protected shall be 
surrounded by a high visibility fence 4 feet in height, supplied and 
erected by the Contractor.  The critical root zone shall be defined by an 
area extending 1.5 feet radius from each tree for each inch of Diameter at 
Breast Height (DBH).   The fence shall be securely erected and installed 
prior to any movement through the project site by construction vehicles or 
equipment, and remain in place until construction and clean-up are 
completed.  The critical root zone shall remain free of all construction 
activities including trenching, staging, stockpiling and storage of 
materials.  Vehicles and equipment shall not drive or park within the 
critical root zone.  Variation to the critical root zone size or 
configuration will only be permitted where it is absolutely necessary for 
construction of the project, and requires approval of the Contracting 
Officer.  Short duration alterations of the critical root zone involving 
wood chips and limited equipment travel shall be submitted in writing for 
approval.

The Contractor shall not operate equipment in vegetated areas outside the 
work limits.

3.5.9.1   Restoration of Damaged Trees

Any existing tree designated to be protected that is damaged by the 
Contractor's operations shall be replaced.  Trees will be considered 
damaged if the critical root zone in cohesive soils is compacted, if there 
are significant wounds that could contribute to rot, or if distress 
(evident by reduced growth or other observations of distress documented by 
a forester) is observed prior to closing the contract.  Trees shall be 
replaced in kind on a caliper inch per caliper inch basis (DBH) (i.e. one 
6-inch red oak shall be replaced with two 3-inch red oaks, three 2-inch red 
oaks, or six 1-inch red oaks).  Replacement trees shall be planted in 
accordance with SECTION 02930: EXTERIOR PLANTING and guaranteed with the 
Contractor's standard warranty.  Replacement tree size and location will be 
determined and staked by the Contracting Officer.  Repair by pruning, 
aeration, soil conditioning, or other recommendation from a qualified 
forester will be considered as substitution for replacement by the 
Contracting Officer.
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3.6   OTHER CONTRACTS

The Contractor shall coordinate with other contractors in the performance of 
the work and schedule such work to provide for a minimum of delays and 
interferences.  Coordination shall be through the Contracting Officer.  Work 
listed below is currently required under separate contract or is scheduled to 
be awarded as a separate contract prior to completion of work under this 
contract.  These contracts will be considered in the application of CONTRACT 
CLAUSE: OTHER CONTRACTS.

3.6.1   Bridge Painting and Crane Rail Rehabilitation (Dam 7,8,9,10)

The bridge painting contract is a Corps of Engineers job with the contract 
number DACW37-98-C-0016 (solicitation number DACW37-98-R-0009).  Currently, 
Lock 8 is substantially completed, but some repair work is scheduled for 
fall 2000.  The point of contact is Mark Paschke at 507/895-3381.

3.6.2   Dam Crane Installation (Phase F)

The dam crane installation contract is a Corps of Engineers job with the 
solicitation number DACW37-00-B-0007.  The point of contact is Sharonne 
Baylor at 507/454-6150.

3.7   SHORING

3.7.1   General

At locations where shoring is not specifically required by the contract 
documents to safeguard adjacent structures, the Contractor may at its own 
option employ shoring for protecting work areas within excavations in lieu 
of performing excavation to safe and stable side slopes.  The Contractor 
shall construct all shoring required in performing the excavations.  
Shoring shall be constructed in accordance with the safety requirements of 
EM 385-1-1.

3.7.2   Responsibility

The Contractor shall be responsible for design and maintenance of all 
shoring which the Contractor proposes to install.  Plans and design 
computations for all shoring used shall be submitted in accordance with 
SECTION 01330: SUBMITTAL PROCEDURES at least 30 days prior to installation.

3.7.3   Removal

Unless otherwise authorized, all sheeting and bracing shall be removed  
when backfill is completed.

3.8   DEWATERING OPERATIONS
           
3.8.1   Scope

The Contractor shall design, furnish, install and operate dewatering 
systems in conjunction with associated cofferdams, shoring, and other 
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related work.  Surface drainage shall be controlled by rerouting storm 
water runoff or diverting natural drainage, as necessary.

3.8.2   Payment

No separate payment will be made for dewatering on this project and 
compensation for all dewatering operations will be included in the 
respective contract items to which the work pertains.

3.8.3   Requirements

Control of groundwater shall be accomplished in a manner that will provide
suitable working conditions for construction, preserve the strength of the
foundation soils, will not cause instability of excavations, and will not 
result in damage to existing structures.  Suitable working conditions for 
construction will provide a dry or moist subgrade free of standing, 
percolating, or running water during placement and curing of concrete, and 
placement and compaction of backfill.  Where necessary to these purposes, 
the water level shall be lowered in advance of excavation utilizing wells, 
wellpoints, or similar methods.  For structure foundations, the water level 
(as measured in piezometers) shall be maintained a minimum of 1 foot below 
the prevailing excavation level, or it shall be lowered to within 2 feet of 
impermeable stratigraphy.

3.8.3.1   Design

If conditions warrant, and if not otherwise specified in the contract 
documents, dewatering may consist of collection in sumps or trenches, and 
open pumping.  Sumps, trenches and running water shall not jeopardize 
erosion or groundloss near foundations, pipes, or other structures.  Open 
pumping will not be permitted if it results in boils, seepage in concrete 
placement areas, loss of fines, softening of the ground, instability of 
slopes, or interference with orderly progress of the construction.

3.8.3.2   Regulations

Compliance with all regulations shall be incidental to the dewatering work. 
 Disposal of water shall be in accordance with SECTION 01410: ENVIRONMENT 
PROTECTION and all applicable regulations.  Well abandonment shall seal 
aquifers and confining layers in compliance with environmental regulations 
and permits.

3.8.3.3   Operation

Upon installation and commencement of dewatering operations, the system 
shall be operated continuously (24 hours/day, 7 days/week) until the 
structure and backfill are completed to the groundwater elevation.  The 
Contractor shall be responsible for maintaining the system.

3.8.3.4   Removal

Upon completion of the work, well casing and screens shall be withdrawn, 
and all equipment shall be removed (including related temporary cofferdams, 
shoring, etc.)
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3.8.4   Geologic Information

Ground water elevations shown on the boring logs are those encountered at 
the time the borings were taken.  Because groundwater elevations are 
dependent upon hydrologic conditions, variations in the water table should 
be expected.  For work near rivers and navigable waterways, refer to the 
hydrographs included with the contract drawings.  It shall be the 
Contractors responsibility to perform the necessary dewatering operations 
irrespective of the water elevations at the time of the work.  Compensation 
for damages resulting from flooding rivers, or other extreme site 
conditions are specified in CONTRACT CLAUSE: DIFFERING SITE CONDITIONS.

3.8.5   Specific Requirements for Wells

3.8.5.1   Screens

Wells and wellpoints shall be installed with suitable screens and filters 
so that continuous pumping of fines does not occur.  Pumps shall discharge 
into a settling tank to check for movement of sand.

3.8.5.2   Setback

The following criteria shall be followed to the maximum extent possible.  
Where permanent site features restrict placement of dewatering devices, the 
Contracting Officer will allow a variance.  Wellpoints shall be located a 
minimum horizontal distance away from structures (existing and proposed) 
equal to the depth of penetration below foundation elevation.  Wells larger 
than 3 inches diameter shall be located a minimum horizontal distance away 
from structures equal to the depth of penetration below foundation 
elevation plus half the depth of penetration above foundation elevation.

3.8.6   Dewatering Plan

A dewatering plan shall be submitted for each area or phase of the contract 
where wells, wellpoints, or related systems are required.  The plan shall 
include the following items: 

1.  layout (including the relationship to site improvements and 
construction operations)
2.  type, sizes, depth and spacing of dewatering devices 
3.  number and capacity of pumps
4.  design assumptions, analysis methods, and calculations
     4A.  justification for pump capacity
     4B.  justification for slot size on screens
     4C.  justification for screen intake area
     4D.  justification for filter pack gradation
5.  description of installation equipment
6.  description of operating procedures
7.  description of discharge point (weirs, sedimentation basin, etc.)
8.  type and location of monitoring equipment
9.  removal and abandonment plans

3.8.7   Liability
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Government review of the proposed dewatering system will not relieve the 
Contractor of full responsibility for the adequacy of the dewatering 
operations.  The Contractor shall be responsible for dewatering effects on 
adjacent properties, including but not limited to blockage of easements, 
erosion or sedimentation of ditches, and encroachment onto private property 
by flooding from pump outlets and sedimentation basins.

3.8.8   Related Work

Shoring, trench support systems, cofferdams and diversion structures shall 
be coordinated with the dewatering effort to provide safe and reliable 
conditions.

3.9   FLOATING PLANT

3.9.1   Equipment and Personnel

Floating plant and personnel shall comply with the applicable U.S. Coast 
Guard regulations and licensing requirements.  Floating plant equipment 
shall meet the applicable requirements of 46 CFR Chapter 1 Subchapter E and 
46 CFR 44.05-10.

3.9.2   Navigable Waters

Floating vessels operating on the Mississippi River and it's tributaries 
must be operated in accordance with 33 CFR 207.3, "Ohio River, Mississippi 
River above Cairo, Ill., and their tributaries; use, administration, and 
navigation."

3.10   SEWAGE AND BILGE WATER DISPOSAL

The Contractor's methods for disposal of sanitary sewage, and bilge water 
accumulated aboard floating plant equipment, shall meet applicable local, 
state, and federal requirements.

3.11   SURVEYS

3.11.1   Field Layout

The Contractor shall layout the work from the Government established bench 
marks in accordance with Contract clause LAYOUT OF WORK in Section 00800.  
The construction of each feature of work shall follow the alignments as 
indicated on the drawings.  The Contractor shall have in place, at least 7 
calendar days prior to commencing construction operations, sufficient 
stakes and markings to enable the Contracting Officer to observe the field 
layout of the alignment and limits of each feature of work.  For each 
feature of work, these stakes shall define areal limits such that the 
Contracting Officer can easily determine, without additional surveys, if 
alignment and/or limit adjustments need to be made.  For embankments, 
levees, floodwalls, and similar work, these stakes shall define centerline, 
stationing, outermost fill/cut limits, and work limits.  For buildings and 
similar work, the building corners and grid lines shall be staked.  General 
site work shall be staked to define staging areas, storage areas, and other 
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area limits as directed.  The Contracting Officer may waive these 
requirements for certain areas.  The layout shall be sufficient for the 
Contracting Officer to mark trees, vegetation and other features to be left 
undisturbed.  No work shall take place without approval of field layout by 
the Contracting Officer.

3.11.1.1   Alignment Changes

The Government reserves the right to make changes in the alignment of any 
feature of work as may be found necessary during the course of the 
contract.  If it becomes necessary, through no fault of the Contractor, to 
abandon a line, location or feature on which work has been done, an 
equitable adjustment for completed work will be made.  No alignment changes 
or abandonment shall take place without prior written notice from the 
Contracting Officer.

3.11.2   Utility As-builts.

An as-built field survey of all utilities shall be conducted after 
installation to determine the final locations and elevations of all utility 
structures such as manholes, catch basins, hydrants, gate valves, 
cleanouts, service connections, and other special controls or structures. 
Final elevations shall be determined for all sewer inverts and castings.  
Locations shall be shown using the same convention as the original contract 
drawings (typically stationing and offset from known centerline).  If no 
convention is used in the contract drawings, locations shall be tied to at 
least 2 permanent landmarks.

3.11.3   Quantity surveys  

The Contractor shall perform quantity and tolerance verification surveys 
for all features of work in accordance with SPECIAL CONTRACT REQUIREMENTS: 
QUANTITY SURVEYS--ALTERNATE I.  Unless changed by the Contracting Officer, 
the Contractor shall provide cross sections at 100 foot intervals to verify 
the required section.  Areas where payment for material is specified by 
volume,  and/or weight, shall be surveyed by the Contractor, prior to 
commencement of construction of each feature and upon completion of each 
feature, in enough detail to accurately determine quantities and verify the 
required section.  The Contractor shall also plot each cross section from 
the survey notes at a scale of 1" = 10' and provide a copy of the survey 
notes and cross sections to the Contracting Officer within 10 days after 
completion of the survey.

                        --End of Section--
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SECTION 01270

MEASUREMENT AND PAYMENT

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY (NIST)

NIST HB 44 (1997) NIST Handbook 44:  Specifications, 
Tolerances, and Other Technical 
Requirements for Weighing and Measuring 
Devices

1.2   COMPENSATION

The payment provided for in the contract shall constitute full compensation 
for furnishing all materials and for performing all work under the contract 
in a complete and acceptable manner.  The contract work shall include 
providing plant, equipment, tools, supplies, labor, supervision, incidental 
materials, quality control, environmental protection, and meeting safety 
requirements, and for performing all work required for which separate 
payment is not otherwise provided.  Compensation for all work shown, 
specified, or essential to completion of the project (whether or not the 
specific material or operation is indicated) shall be included on the 
bidding schedule.  The payment provided for in the contract includes 
compensation for all risk, loss, damage, and expense arising out of the 
nature of the work or its prosecution, subject to conditions of the 
contract.  Payment for each contract line item will constitute full 
compensation for furnishing the materials and constructing the work 
complete in place as specifed.

1.3   FIELD MEASUREMENT

The Contractor shall provide field surveys for quantity determination as 
specified in SECTION 01000.

1.4   MEASUREMENT BY WEIGHT

Bulk materials paid for by weight will be measured by weighing each truck 
load on approved scales before being placed in the work.  Scales shall be 
of sufficient length to permit simultaneous weighing of all axle loads and 
shall be sensitive to a change in load of 0.2 percent throughout the range 
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of the scales.  The scale's accuracy shall conform to the applicable 
requirements of NIST HB 44 and shall be certified by scale servicing 
company or by an inspector of the State Inspection Bureau. Each load shall 
be accompanied by a delivery ticket certified by the weighmaster.  Delivery 
tickets shall be collected by the Contractor, and copies thereof shall be 
furnished to the Contracting Officer.  As a minimum, each ticket shall 
contain the following information: 

   (1)  Date and time. 
   (2)  Vehicle number. 
   (3)  Gross weight. 
   (4)  Vehicle tare weight. 
   (5)  Net weight. 
   (6)  Job total for material weighed. 
   (7)  Signature of weighmaster. 

1.5   MEASUREMENT UNITS

When materials are measured in units other than the measurement units 
specified as the basis of payment, the measured quantities shall be 
converted to the specified unit of measure.  Factors for conversions from 
one basis or unit of measurement to another shall be approved by the 
Contracting Officer.

1.6   UNIT PRICES

Payment items for the work of this contract are listed in the BIDDING 
SCHEDULE and described below.  The payment items provided for on the 
bidding schedule embody the majority of the work; but the work descriptions 
provided below do not specifically discuss all incidental work required to 
complete the contract work.

1.6.1   Bonds

Bonds will be paid for on a job basis in accordance with FAR 52.232-5.

1.6.2   Tank Removal/Relocation

Tank Removal/Relocation  will not be measured for payment.   Payment will 
be made on a job basis, complete.  This work includes removing all three 
tanks and associated ancillary equipment, cleaning the interior and 
exterior of the tanks, and inerting/purging the tanks.

1.6.3   Asbestos Removal

Asbestos Removal will not be measured for payment.  Payment will be made on 
a job basis, complete.

1.6.4   Lead Abatement/Disposal

Lead abatement and disposal will not be measured for payment.   Payment 
will be made on a job basis, complete.

 
1.6.5   General Demolition and Removal
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General Demolition and Removal of items identified on the drawings and not 
covered under other bid items will not be measured for payment.   Payment 
will be made on a job basis, complete.

1.6.6   Demolition of Existing Central Control Station

Demolition of existing central control station will not be measured for 
payment.   Payment will be made on a job basis, complete.

1.6.7   Demolition of Storage and Maintenance Buildings

Demolition of the maintenance building and the shop building will not be 
measured for payment.   Payment will be made on a job basis, complete.

 
1.6.8   Demolition of Observation Platform and Restroom

Demolition of the observation deck/visitor restroom will not be measured 
for payment.   Payment will be made on a job basis, complete.

1.6.9   Building General

Building General will not be measured for payment and shall be performed on 
a job basis (JB) complete.  The work described in the following sections 
shall be included under Building General:  

07131  Elastomeric Membrane Waterproofing
07413  Metal Roofing
07810  Spray Applied Fireproofing
07840  Firestopping
08330  Overhead Coiling Doors
09510  Accoustical Ceilings
09720  Wall Coverings
10100  Visual Display Boards
10160  Toilet Enclosures
10670  Shelving and Work Benches
10900  Lockers, Metal
11400  Kitchen Appliances
12491  Vertical Blinds
12494  Window Shades
15410  Precast Shower Receptors and Janitor's Sink

Additionally, other work shall be included under Building General which 
applies to the new central control station and is not paid for elsewhere.  
Such work includes, but is not limitted to work described in the following 
sections:

02300  Earthwork
05400  Metal Framing
06100  Rough Carpentry
06200  Finish Carpentry
07220  Insulation
07530  Elastomeric Roofing (EPDM)
07900  Chaulking and Sealing
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08110  Steel Doors and Frames
08210  Wood Doors
08520  Windows and Aluminum Doors
08700  Builders Hardware
08810  Glass and Glazing
09250  Gypsum Wallboard
09310  Tile Work
09411  Bonded Terrazzo
09900  Painting
10440  Interior Signage
10520  Fire Protection Equipment
10800  Toilet and Bath Accessories

1.6.10   H Piles

1.6.10.1   Estimated Pile Lengths

Estimated piling length is based on TABLE 1.  The actual pile penetration 
shall be determined by driving resistance.  The Contractor shall determine 
order lengths for piles.

1.6.10.2   Variations in Pile Quantities
 
The estimated quantities listed in the Table and in the unit price schedule 
are given for bidding purposes only.  The Contracting officer shall have 
the right to increase or decrease the linear footage of piles to be 
furnished and installed by changing the pile locations or elevations, 
requiring the installation of additional piles.

1.6.10.3   Measurement

Piles will be measured from cut off elevations to final tip elevations.  No 
additional payment will be made for: damaged, rejected, or misplaced piles; 
withdrawn piles; backdriving; cutting off piles; splicing; build-ups; or 
any cut off length of piles.

1.6.10.4   Payment

a.  Steel H-Pile Furnished.  Piles will be measured for payment by the 
linear foot in place.  Payment will constitute full compensation for 
furnishing and delivering the materials.

b.  Steel H-Pile Driving.  Piles will be measured for payment by the 
linear foot in place.  This work includes handling, driving, measuring 
heave, redriving heaved piles, cutting off piles at the cutoff 
elevation, compiling and submitting pile driving records, backfilling 
voids around piles, pile tips, and any other items incidental to 
driving piles to the required elevations.

c.  Pulled Piles.  Piles pulled at the direction of the Contracting 
Officer and found to be undamaged will be paid as follows:

1)  The cost of furnishing and delivering initial piles will be 
paid for at the applicable contract unit price for the payment 
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item for furnishing and delivering piles covered in PARAGRAPH:  
Steel H-Pile Furnished.
2)  The cost of driving initial piles will be paid for at the 
applicable contract unit price for the payment item for driving 
piles covered in PARAGRAPH:  Steel H-Pile Driving.
3)  The cost of pulling piles will be paid for at twice the 
applicable contract unit price for the payment item for driving 
piles covered in PARAGRAPH: Steel H-Pile Driving.
4)  If the Contracting Officer determines that the pulled piles 
are suitable for reuse, the pulled pile shall be redriven without 
additional payment for furnishing pile.  If the pulled piles are 
not suitable for reuse, extra piles shall be furnished and 
delivered at the applicable contract unit price for the payment 
item for furnishing and delivering piles covered in PARAGRAPH:  
Steel H-Pile Furnished.
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TABLE 1.  PILE SCHEDULE FOR BIDDING

                               INDIVIDUAL INDIVIDUAL    TOTAL
PILE LOCATION  TOP OF  TIP OF  NUMBER     LENGTH OF   LENGTH OF  AXIAL DESIGN
NUMBERS        PILE    PILE    OF PILES   PILES (ft)  PILES (ft) LOAD (kips)*
  
1 to 12        629.5    580       12         49.5        594        425

16, 17         638      580        2         58          116        420

21, 26, 27,    638      580        3         58          174        420 

31             640      580        1         60           60        420

35, 40, 41,    640      580        4         60          240        420
45

30             640      580        1         60           60        370  

34, 38, 39,    640      580        4         60          240        370
44       

14, 15         638      580        2         58          116        360

20, 24, 25     638      580        3         58          174        360

18             638      580        1         58           58        330

22, 28, 32     638      580        3         58          174        330

36, 42, 46     638      580        3         58          174        330

65 - 70        638      580        6         58          348        260

48, 49, 52     640      580        8         60          480        260
53, 54, 55
58, 59

13             638      580        1         58           58        250

19, 23, 29     638      580        3         58          174        250

33, 37, 43,    638      580        9         58          522        250
47, 50, 51 
56, 57, 60

61, 62, 63     638      580        6         58          348        230
64, 71, 72
                                                                        
TOTALS                             72                   4,110

* Includes a factor of safety of 2.5
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5)  The cost of redriving piles will be paid for at the applicable 
contract unit price for the payment item for driving piles covered 
in PARAGRAPH: Steel H-Pile Driving.

1.6.11   not used

1.6.12   PDA Testing

The pile driving analyzer testing will not be measured for payment.   
Payment will be made on a job basis, for the work complete with report.

1.6.13   Building Mechanical

Building mechanical will not be measured for payment.   Payment will be 
made on a job basis, complete.

1.6.14   Building Plumbing

Building plumbing for the new Central Control Station will not be measured 
for payment. Payment will be made on a job basis, complete.

1.6.15   Building Electrical

Building electrical will not be measured for payment.  Payment will be made 
on a job basis, complete.  The building electrical bid item shall include 
furnishing and installing of electric raceway, conductors, wiring devices 
and associated equipment related to operating the building.  The work shall 
be complete with supporting devices and other appurtenances as required.

1.6.16   Building Lighting

Building lighting will not be measured for payment.  Payment will be made 
on a job basis, complete.  The work shall consist of furnishing and 
installing lighting fixtures complete with lamps, supporting devices and 
other appurtenances.  Building lighting shall include all light fixtures 
mounted on and within the buildings.

1.6.17   Building Cast-in-Place Concrete

All cast-in-place concrete used for the new Central Control Station as 
shown on the drawings will not be measured for payment.  Payment will be 
made on a job basis, complete.

1.6.18   Building Precast Concrete

Precast concrete used in the New Central Control Station will not be 
measured for payment.  Payment will be made on a job basis, complete.

1.6.19   Building Masonry

Masonry will not be measured for payment.  Payment for masonry on the new 
central control station will be paid for on a job basis, complete.  Other 
masonry work and shall be performed by the Contractor as a part of, and 
included in, the contract price for other bid items.
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1.6.20   Building Structural Steel and Steel Deck

Structural steel in the New Central Control Station will not be measured 
for payment.  Payment will be made on a job basis, complete.

1.6.21   Common Excavation

Common excavation will not be measured for payment.  Payment will be made 
on a job basis, complete.  Common excavation shall be considered as the 
excavation of material between the indicated finish lines and overlying 
existing surface.  No consideration will be given to the nature of the 
materials.

1.6.22   Select Granular Fill

Select Granular fill will not be measured for payment.  Payment will be 
made on a job basis, complete.

1.6.23   Riprap 

Payment will be by the ton (TN)(2,000 pounds avoirdupois) of material 
acceptably placed within the tolerances specified.  Price(s) and payment(s) 
will be made at the contract unit price and will constitute full 
compensation for furnishing all plant, labor, materials and equipment and 
constructing the work complete in place as specified.  No separate payment 
will be made for stockpiling materials.

1.6.24   Storm Sewer (18" RCP)

Reinforced concrete pipe shall be measured for payment by the lineal foot, 
in place, including bends and fittings along the centerline of the pipe.  
Terminal points of measurement will be the pipe end at free outlets; the 
point of junction with in place pipe; or the center of manholes, catch 
basins or multiple junction points as they apply.  Connecting to existing 
pipes will not be measured for payment and will be considered incidental to 
the work, except where a bid item is provided for a concrete collar.  
Bedding material, insulation, joint bands, and appurtenances will not be 
measured for payment and will be considered incidental to the pipe 
installation.  Excavation shall be incidental in accordance with the 
SECTION: EXCAVATING, TRENCHING, AND BACKFILLING FOR UTILITY SYSTEMS.

1.6.25   End Sections, Manholes and Catch Basins

End Sections, Manholes and Catch Basins will not be measured for payment. 
Payment will be made on a job basis, complete.  The work shall include 
frames and gratings or covers, excavation, and backfilling.

1.6.26   Aggregate Base

Aggregate base located beneath bituminous roads, parking lots and concrete 
curb and gutter will be measured for payment by the cubic yard in place, 
within neat lines and to the compacted thicknesses shown on the drawings.  
Aggregate base in other locations will not be measured for payment and 
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shall be considered incidental to the bid item to which it pertains. No 
payment will be made for overfill due to surface or subgrade variations.  
Material wasted, unused, rejected, or used for the convenience of the 
Contractor will not be measured for payment.

1.6.27   Bituminous base course

Bituminous base course will be measured for payment by the square yard in 
place.

1.6.28   Bituminous surface course and tack coat

Bituminous surface course and tack coat will be measured for payment by the 
square yard in place.

1.6.29   Pavement Marking

Pavement Markings will not be measured for payment.  Payment will be made 
on a job basis, complete.

1.6.30   Tapered Concrete Paving (8-12")

Cast-in-place concrete used for the 8-inch concrete paving as shown on the 
drawings will be measured for payment by the square yard, in place within 
neat lines as indicated on the drawings.  Bollards are considered 
incidental to this bid item.

  
1.6.31   Concrete sidewalks (4")

Concrete sidewalks will be measured for payment by the square yard, in 
place within neat lines as indicated on the drawings.

1.6.32   Curb and gutter

Curb and gutter will be measured for payment by the lineal foot in place.

1.6.33   Reinforced Grass Pavers

The Reinforced Grass Pavers shall be measured for payment by the square  
yard of satisfactorily installed paver surface.  Payment will be full 
compensation for completing the work in place, including all incidentals 
such as subgrade preparation, bedding sand, and edge restraint.  Placement 
of sod will be paid for separately.

1.6.34   Underground Sprinkler System

The Underground Sprinkler System will not be measured for payment.   
Payment will be made on a job basis, complete.

1.6.35   Chain Link Fence

The work under this section will not be measured for payment.   Payment 
will be made on a job basis, complete, including gates and other 
appurtenant items.
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1.6.36   Segmental Concrete Retaining Walls

Measurement of segmental retaining wall for payment will be made on the 
basis of the face area in the vertical plane of segmental concrete units.  
The pay lines of the structure will be neat lines taken off the approved 
shop drawings; and will extend from the block-leveling pad interface to the 
top of wall, excluding any fencing or barrier.  Payment will be made at the 
respective unit price per square  foot listed on the bidding schedule.  
Payment will be full compensation for engineering services, excavation and 
preparatory work, and furnishing all material, labor and equipment to 
complete the work.

1.6.37   not used

1.6.38   Site Furnishings

Site Furnishings will not be measured for payment.  Payment will be made on 
a job basis, complete.

1.6.39   Sod

Sod will be measured for payment by the square yard in place.  The area 
measured for payment will be limited to the areas designated for sod as 
shown on the drawings.  The work shall include placement of topsoil 
regardless of source, amendments, placement of sod, and care of turf.  
Restoration by sodding of disturbed areas not designated on the drawings 
will not be measured for payment and shall be incidental to the work being 
performed.

1.6.40   Landscaping

Landscaping will not be measured for payment.   Payment will be made on a 
job basis, complete.  Payment will constitute full compensation for all 
material, grading, installation of trees, shrubs and ground covers, 
watering, maintenance, and replacement.

1.6.41   Guidewall Post Tensioned Bars

Guidewall post tensioned bars will not be measured for payment and shall be 
performed on a job basis, complete.  The work shall include, but not be 
limited to, saw cutting and removal of concrete, installation of post 
tensioned bars and incidental materials, placement of new concrete, removal 
and reinstallation of mooring posts, removal and reinstallation of 
interferences, and load cells.

1.6.42   Transformer and Dumpster Pads

The transformer and dumpster pads will not be measured for payment.  
Payment will be made on a job basis, complete.

1.6.43   Fuel Storage Pad

The fuel storage pad will not be measured for payment.  Payment will be 
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made on a job basis, complete.

1.6.44   Control Stand Curb Removal and Closure

Control stands 3 through 6 concrete curb removal and closure will not be 
measured for payment.   Payment will be made on a job basis, complete.  
Payment shall include all related work including, but not limited to, 
concrete removal, concrete closure slab placement and reinforcing.  Cost 
for removal of structures or enclosures on the control stand curbs shall be 
included in the price bid for Demolition and Removal.

1.6.45   Tainter Valve Recess Modifications

Tainter Valve Recess Modifications will not be measured for payment.   
Payment will be made on a job basis, complete.  Payment shall include all 
related work including, but not limited to, concrete removal, concrete 
placement and reinforcing, structural steel, and new grating.

1.6.46   Downstream Control Stand

The Downstream Control Stand will not be measured for payment.  Payment 
will be made on a job basis, complete.  The work shall include a complete 
building including associated mechanical equipment.

1.6.47   Concrete repair, horizontal

Concrete repair, horizontal, shall be measured by the square foot, and 
payment shall constitute full compensation  for  the  cost  of equipment, 
materials, and labor for the complete concrete removal and installation for 
repair thicknesses from 4 inches up to and including 6 inches.  Payment for 
the portion of concrete repair over 6 inches in thickness shall be paid for 
in accordance with the CONTRACT CLAUSE: DIFFERING SITE CONDITIONS.

1.6.48   Concrete Repair for Closure of Manholes

Concrete Repair for Closure of Manholes will not be measured for payment.  
Payment will be made on a job basis, complete.

1.6.49   Concrete repair, light standard support

Concrete repair, light standard support, shall be measured by the cubic 
foot, and payment shall constitute full compensation for the cost of 
equipment, materials, and labor for the complete concrete removal and 
installation.

1.6.50   Concrete repair, vertical (FRAPMC)

Concrete repair, vertical (FRAPMC), shall be measured by the cubic foot, 
and payment shall constitute full compensation for the cost  of equipment, 
material, and labor for the complete concrete removal and installation.

1.6.51   Polymer Modified Mortar

Polymer Modified Mortar shall be measured by the square foot, and payment 
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shall constitute full compensation for the cost of equipment, material, and 
labor for the complete installation.

1.6.52   Joint sealant, vertical

Joint sealant, vertical, shall be measured by the linear foot, and payment 
shall constitute full compensation for the cost of equipment, material, and 
labor for the complete installation of the oakum, joint filler, backer rod, 
and sealant in the vertical monolith joints.

1.6.53   Joint sealant, horizontal

Joint sealant, horizontal, shall be measured by the linear foot, and 
payment shall constitute full compensation for all equipment, material, and 
labor for the complete installation.

1.6.54   Crack sealing, horizontal

Crack sealing, horizontal, shall be measured by the linear foot, and 
payment shall constitute full compensation for all equipment material, and 
labor for the complete installation.

1.6.55   Tow Haulage Unit Modifications/Shelter

The tow haulage unit Modifications/Shelter will not be measured for 
payment.  Payment will be made on a job basis, complete.

1.6.56   Exterior Sign Supports/Reinstallation

Exterior Sign Supports/Reinstallation will not be measured for payment.  
Payment will be made on a job basis, complete, for exterior repair and 
relocation of existing signage as shown.

1.6.57   Lock Wall Manhole Grating

Grating installed on the lock walls at the manholes indicated will be 
measured and paid for by the square foot in place and complete.

1.6.58   Steel Grating

Steel grating will be measured and paid for by the square foot (SF) in 
place and complete.

1.6.59   Lock Wall Armor  

Metal armor on the guide walls will be measured for payment by the 
cumulative weight in pounds of armor installed.

1.6.60   Trench Covers  

Trench Covers will not be measured for payment.  Payment will be made on a 
job basis, complete.

1.6.61   Lock Handrails
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Lock Handrails, 2-inch and 1.5-inch, located on the lock wall will be 
measured and paid for by the lineal foot in place and complete, from center 
to center of posts.  The Pleasure Craft Tie-Off Hook Brackets shall be 
considered incidental to these bid items.

1.6.62   Central Control Station Handrails

Central Control Station Handrails will be measured and paid for by the 
lineal foot, in place and complete, from center to center of posts.

1.6.63   Spare Handrail Components

Spare Handrail Components will not be measured for payment.  Payment will 
be made on a job basis, complete and delivered.

1.6.64   Dam Pier House Door Replacement

Replacement of doors on the dam pier houses will not be measured for 
payment.  Payment will be made on a job basis, complete.

1.6.65   Flagpoles

Flagpoles will be measured for payment by each unit.

1.6.66   Water Supply System

Water supply system will not be measured for payment.  Payment will be made 
on a job basis, complete.  The work shall include all costs of material, 
excavation, including rock trenching, shoring, backfilling, performing the 
required testing, disinfecting, furnishing and installing pipe and 
fittings, connections, cleanout, and all other incidental work required to 
provide the systems complete and functioning.  The work shall include all 
external water supply pipe outside the buildings, including relocation of a 
fire hydrant.

1.6.67   Auxiliary Water System  

The auxiliary water system will not be measured for payment.  Payment will 
be made on a job basis, complete.

1.6.68   Electric Overhead Monorail Hoist and Beam

The electric overhead monorail hoist and beam will not be measured for 
payment.  Payment will be made on a job basis, complete.

1.6.69   Sanitary Sewer System

The sanitary system, including the on-site septic system, will not be 
measured for payment.  Payment will be made on a job basis, complete.  The 
work shall include all costs of material, excavation, including rock 
trenching, shoring, backfilling, performing the required testing, 
furnishing and installing pipe and fittings, connections, cleanout, and all 
other incidental work required to provide the systems complete and 

01270 - 16 DACW37-00-B-0015



functioning. 

1.6.70   Fuel Oil System  

The fuel oil system will not be measured for payment.  Payment will be made 
on a job basis, complete.

1.6.71   Compressed Air Bubbler System

The compressed air bubbler system will not be measured for payment.  
Payment will be made on a job basis, complete.

1.6.72   Electrical Removals

Electrical removals will not be measured for payment.  Payment will be made 
on a job basis, complete.  The contract price for electrical removals shall 
include work related to phased removal of existing  electrical equipment; 
the phased removal or abandonment of existing wiring; the removal of 
electrical equipment within the existing Central Control Station (CCS) and 
other site buildings; and all related general, mechanical, and electrical 
construction.

1.6.73   Temporary Wiring

Temporary wiring will not be measured for payment.  Payment will be made on 
a job basis, complete.  The contract price for temporary wiring shall 
include work related to keep the lock operating until the permanent wiring 
and new instrumentation is installed and functional.  The work includes, 
but is not limited to, maintaining, augmenting and relocating controls and 
wiring installed under the recently completed machinery installation 
contract; providing power and control wiring; providing lighting and 
communications; maintaining year round the existing feeder to the dam until 
the permanent feeders are operational; providing and maintaining temporary 
circuits from the gauge houses to the existing display units for river 
level monitoring; removal of any temporary equipment and wiring installed 
under this contract; and the restoration and refinishing of areas disturbed 
by the work.

1.6.74   Power Distribution Equipment

The contract price for power distribution equipment shall include 
furnishing and installing the service entrance switchboard, panelboards, 
and other power distribution equipment complete with supporting devices and 
appurtenances.  The handling, installing, connecting and testing of certain 
Government-furnished equipment, such as distribution switchboard MDP-1, the 
standby generator and associated equipment, and the automatic transfer 
switch, are part of the work under this section.  Payment for power 
distribution equipment will be made on a job basis, complete.

1.6.75   Lock Electrical

Lock electrical will not be measured for payment.  Payment will be made on 
a job basis, complete.  The lock electrical bid item shall include 
furnishing and installing of electric raceway, conductors, wiring devices 
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and associated equipment related to operating the navigation lock. The 
handling, installation, wiring, testing and making fully operational 
certain Government-furnished equipment such as motor control centers MCC-1 
and MCC-2 and control stands 1CS and 2CS is also part of the Contractor's 
work under this Section.

1.6.76   Lock and Site Lighting

Lock and Site lighting will not be measured for payment.  Payment will be 
made on a job basis, complete.  The work shall consist of furnishing and 
installing lighting fixtures complete with lamps, supporting devices and 
other appurtenances.  Lock and site lighting shall include all light 
fixtures used for navigation, and illumination of the site esplande and 
lock area, including illumination of signage.

1.6.77   Fire Detection System

The Fire Detection System will not be measured for payment.  Payment will 
be made on a job basis, complete. 

1.6.78   Communication System

The Communication System will not be measured for payment.  Payment will be 
made on a job basis, complete.

1.6.79   Modifications to Existing Underpass

The modifications to the pedestrian underpass below the railroad will not 
be measured for payment.  Payment will be made on a job basis, complete.  
Work shall include, but not be limited to, refurbishment of existing 
windows, new windows, relocation of door, electrical modifications, and 
concrete rehabilitation.

1.6.80   New Restroom Building

The new restroom building will not be measured for payment.  Payment will 
be made on a job basis, complete.

1.6.81   Epoxy-Injected Crack Repair

Epoxy injection for crack repair will be measured for payment by the lineal 
foot of crack measured on a smooth line.  Payment will be made at the 
contract unit price and will constitute full compensation for furnishing 
the materials and constructing the work complete in place, including 
preparing the crack, sealing the crack, injecting the epoxy, and  
incidental work.

1.6.82   Railroad Easement Work

Work within the railroad right of way will not be measured for payment.  
Payment will be made on a job basis.  Work shall include: (1) the pavement 
on the new entrance road (consisting of bituminous, aggregate base, grading 
and subgrade preparation), (2) the new reinforced concrete pipe for 
drainage, (3) the sidewalk, curb and chain link fence at the visitor 
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parking lot, and (4) the pavement overlay on the old entrance road.  The 
Contractor shall be responsible for payment of bills from the railroad for 
flagging and other protective services and devices during progress of the 
work.

PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION (Not Applicable)

       -- End of Section --

01270 - 19 DACW37-00-B-0015



SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01320

PROJECT SCHEDULE

PART 1   GENERAL

  1.1   SUBMITTALS
  1.2   QUALIFICATIONS

PART 2   PRODUCTS

  2.1   COMPUTER SOFTWARE REQUIREMENTS

PART 3   EXECUTION

  3.1   GENERAL
  3.2   BASIS FOR PAYMENT
  3.3   SOFTWARE
    3.3.1   Use of the Critical Path Method
    3.3.2   Level of Detail Required
      3.3.2.1   Activity Durations
      3.3.2.2   Procurement Activities
      3.3.2.3   Government Activities
      3.3.2.4   Responsibility
      3.3.2.5   Feature of Work
    3.3.3   Scheduled Project Completion
      3.3.3.1   Constraint of Last Activity
      3.3.3.2   Early Project Completion
    3.3.4   Interim Completion Dates
    3.3.5   Default Progress Data Disallowed
    3.3.6   Out-of-Sequence Progress
    3.3.7   Extended Non-Work Periods
    3.3.8   Negative Lags
  3.4   PROJECT SCHEDULE SUBMISSIONS
    3.4.1   Initial Project Schedule Submission
    3.4.2   Periodic Updates
    3.4.3   Standard Activity Coding Dictionary
  3.5   SUBMISSION REQUIREMENTS
    3.5.1   Earnings Report
    3.5.2   Network Diagram
  3.6   PERIODIC PROGRESS MEETINGS
    3.6.1   Meeting Attendance
    3.6.2   Update Submission Following Progress Meeting
    3.6.3   Progress Meeting Contents
  3.7   REQUESTS FOR TIME EXTENSIONS
    3.7.1   Justification of Delay
    3.7.2   Submission Requirements
  3.8   DIRECTED CHANGES
  3.9   OWNERSHIP OF FLOAT

01320 - 1 DACW37-00-B-0015



-- End of Section Table of Contents --

01320 - 2 DACW37-00-B-0015



SECTION 01320

PROJECT SCHEDULE

PART 1   GENERAL 

1.1   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-07 Schedules

Initial Project Schedule; GA.   Periodic Updates; GA.

Five copies of the initial project schedule shall be submitted.  Two copies 
of periodic project schedule updates shall be submitted.

SD-14 Samples

Software; FIO.

The Contractor shall furnish the Government copies of the scheduling 
software if required under paragraph COMPUTER SOFTWARE REQUIREMENTS.

1.2   QUALIFICATIONS

The Contractor shall designate an authorized representative who shall be 
responsible for the preparation of all required project schedule reports.

PART 2   PRODUCTS

2.1   COMPUTER SOFTWARE REQUIREMENTS

The Contractor shall furnish the Government with the software to be used, 
unless waived by the Contracting Officer.  The Contactor shall assist in 
installing the software in the Government resident office.  The Contractor 
shall provide the software complete, including documentation and updates 
used in the Contractor's system.  The software shall remain the property of 
the Contractor, but shall be in the possession of and for the exclusive use 
by the Government during the contract period.  The Government shall have 
rights to install the software on 3 computers (resident office, area 
office, and district office).

PART 3   EXECUTION

3.1   GENERAL

Pursuant to the Contract Clause, SCHEDULES FOR CONSTRUCTION CONTRACTS (FAR 
52.236-15), a project schedule as described below shall be prepared.  The 
scheduling of workall be the responsibility of the Contractor.  Contractor 
management personnel shall actively participate in its development.  
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Subcontractors and suppliers working on the project shall contribute in 
developing and maintaining an accurate project schedule.  The approved 
project schedule shall be used to measure the progress of the work, to aid 
in evaluating time extensions, and to provide the basis of progress 
payments.

3.2   BASIS FOR PAYMENT

The project schedule shall be the basis for measuring Contractor progress.  
The Contracting Officer will use an approved project schedule to evaluate 
Contractor progress for payment purposes.  In the case where project 
schedule revisions have been directed by the Contracting Officer and those 
revisions have not been included in the project schedule, then the 
Contracting Officer may hold retainage up to the maximum allowed by 
contract, each payment period, until the project schedule updates have been 
accepted.

3.3   SOFTWARE

Computer software systems utilized by the Contractor to produce the project 
schedule shall be capable of providing all requirements of this 
specification.

3.3.1   Use of the Critical Path Method

The project schedule shall clearly show the critical path.  If a network 
analysis system is used, the Critical Path Method (CPM) of network 
calculation shall be used to generate the project schedule, provided in 
either the Precedence Diagram Method (PDM) or the Arrow Diagram Method 
(ADM).

3.3.2   Level of Detail Required

The project schedule shall include an appropriate level of detail.  The 
Contracting Officer will use, but is not limited to, the following 
conditions to determine the appropriate level of detail to be used in the 
project schedule.

3.3.2.1   Activity Durations

The Contractor shall breakout lump-sum or sum-job contract line items into 
subcategories, or activities.  The number of activities shall be sufficient 
to allow the progress to be accurately determined between payment periods.

3.3.2.2   Procurement Activities

Tasks related to the procurement of long lead materials or equipment shall 
be included as separate activities in the project schedule.  Long lead 
materials and equipment are those materials that have a procurement cycle 
of over calender 90 days.  Examples of procurement process activities 
include, but are not limited to:  submittals, approvals, procurement, 
fabrication, delivery, installation, start-up, and testing.

3.3.2.3   Government Activities

Government and other agency activities that could impact progress shall be 
shown.  These activities include, but are not limited to:  approvals, 
inspections, utility tie-in, Government furnished property, and notice to 
proceed for phasing requirements.
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3.3.2.4   Responsibility

All activities shall be identified in the project schedule by the party  
(Prime Contractor, subcontractor, Government agency, etc.) responsible to 
perform the work.  Activities shall not belong to more than one responsible 
party.  The responsible party for each activity shall be identified by the 
Responsibility Code.

3.3.2.5   Feature of Work

All activities shall be identified in the project schedule according to the 
feature of work to which the activity belongs.  Feature of work refers, but 
is not limited to a work breakdown structure for the project schedule.  The 
feature of work for each activity shall be identified by the Feature of 
Work Code.

3.3.3   Scheduled Project Completion

The schedule interval shall extend from notice to proceed to the contract 
completion date.  The notice to proceed date shall be taken as the date 
that notice to proceed was acknowledged.

3.3.3.1   Constraint of Last Activity

Completion of the last activity in the project schedule shall be 
constrained by the contract completion date.  If the early finish of the 
last activity falls after the contract completion date, then the critical 
path shall show a negative float.

3.3.3.2   Early Project Completion

If the project schedule shows project completion prior to the contract 
completion date, the Contractor shall identify activities that have been 
accelerated and activities that are scheduled in parallel to support the 
"early" completion.  The Contractor shall assist the Contracting Officer in 
evaluating the Contractor's ability to actually complete prior to the 
contract period.

3.3.4   Interim Completion Dates

Contractually specified interim completion dates shall also be constrained 
to show negative float if the early finish date of the last activity in 
that phase falls after the interim completion date.

3.3.5   Default Progress Data Disallowed

The Contractor shall document the actual start and actual finish dates on 
the daily quality control report for every in-progress or completed 
activity and ensure that the data contained on the daily quality control 
reports is the sole basis for project schedule updating.  Actual Start and 
Finish dates shall not be automatically updated by default mechanisms that 
may be included in CPM scheduling software systems.  Actual start and 
finish dates on the CPM schedule shall match those dates provided from 
Contractor quality control reports.

3.3.6   Out-of-Sequence Progress

The Contracting Officer shall be notified prior to work on any activities 
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that are out-of-sequence with the project schedule.  The Contractor shall 
update the project schedule to correct any out-of-sequence work.

3.3.7   Extended Non-Work Periods

Non-work periods of over 5 working days shall be identified by addition of 
activities that represent the delays.

3.3.8   Negative Lags

Lag durations contained in the project schedule shall not have a negative 
value.

3.4   PROJECT SCHEDULE SUBMISSIONS

The Contractor shall provide the submissions as described below.

3.4.1   Initial Project Schedule Submission

The project schedule shall provide a reasonable sequence of activities 
which represent work through the entire contract period and shall be at a 
reasonable level of detail.

3.4.2   Periodic Updates

Based on the result of progress meetings, the Contractor shall submit 
periodic project schedule updates.  The Contractor shall furnish 
information and project schedule data, which in the judgement of the 
Contracting Officer, is necessary for verifying the Contractor's progress.

3.4.3   Standard Activity Coding Dictionary

The Contractor shall submit, with the initial project schedule, a coding 
scheme that shall be used throughout the project schedule for all activity 
codes contained in the project schedule.  The coding scheme submitted shall 
list the values for each activity code category and translate those values 
into project specific designations.  For example, a responsibility code 
value, "ELE", may be identified as "Electrical Subcontractor".  Activity 
code values shall represent the same information throughout the duration of 
the contract.

3.5   SUBMISSION REQUIREMENTS

The following items shall be submitted for each project schedule submission:

3.5.1   Earnings Report

The Contractor shall submit a compilation of the Contractor's Total 
Earnings on the project through the most recent Monthly Progress Meeting.   
Activities shall be grouped by contract line item.  The printed report 
shall contain, for each contract line item:  activity number, activity 
description, original budgeted amount, total quantity, quantity to date, 
percent complete (based on cost), and earnings to date.  A total project 
percent complete shall also be provided.  If necessary to substantiate 
partial payment and requested by the Contracting Officer, the earnings 
report shall detail activities within a contract line item.

3.5.2   Network Diagram
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A network diagram shall be required on the initial project schedule 
submission and on periodic submissions when requested by the Contracting 
Officer (not less than quarterly).  The network diagram shall depict and 
display the order and interdependence of activities and the sequence in 
which the work is to be accomplished.  The network diagram shall be 
constructed to meet the following conditions:

a.  Continuous Flow.  Diagrams shall show a continuous flow from left 
to right with no arrows from right to left.  The activity or event 
number, description, duration, and estimated earned value shall be 
shown on the diagram.

b.  Project Milestone Dates.  Dates shall be shown on the diagram for 
start of project, any contract required interim completion dates, and 
contract completion dates.

c.  Critical Path.  The critical path shall be clearly shown.

d.  Banding.  Activities shall be grouped to assist in the 
understanding of the activity sequence.  Typically, this flow will 
group activities by category of work, work area and/or responsibility.

e.  S-Curves.  Earnings curves showing projected early and late 
earnings and earnings to date.

3.6   PERIODIC PROGRESS MEETINGS

Progress meetings to discuss payment shall include a monthly onsite meeting 
or other regular intervals mutually agreed to at the preconstruction 
conference.  During this meeting the Contractor shall describe, on an 
activity by activity basis, all proposed revisions and adjustments to the 
project schedule required to reflect the current status of the project.

3.6.1   Meeting Attendance

The Contractor's project manager and the Contractor's authorized 
representative responsible for preparation of the project schedule shall 
attend the regular progress meeting.

3.6.2   Update Submission Following Progress Meeting

A complete update of the project schedule containing all approved progress, 
revisions, and adjustments, based on the regular progress meeting, shall be 
submitted not later than 4 working days after every third monthly progress 
meeting.

3.6.3   Progress Meeting Contents

Update information, including actual start dates, actual finish dates, 
remaining durations, and cost-to-date shall be subject to the approval of 
the Contracting Officer.  The Contractor shall address the following 
minimum set of items, on an activity by activity basis, during each 
progress meeting.

a.   Start and Finish Dates.  The actual start and actual finish dates 
for each completed activity.  The actual start and projected finish 
dates for each activity in-progress.

b.   Cost Completion.  The earnings for each activity started.  Payment 
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will be based on earnings for each in-progress or completed activity.  
Payment for individual activities will not be made for work that 
contains defects.

c.   Project Schedule Changes.  All changes pertaining to notice to 
proceed on change orders, change orders to be incorporated into the 
project schedule, Contractor proposed changes in work sequence, 
corrections to project schedule for out-of-sequence progress, lag 
durations, and other changes that have been made pursuant to contract 
provisions shall be specifically identified and discussed.

d.   Other Changes.  Other changes required due to delays in completion 
of any activity or group of activities include unusually severe 
weather, product procurement, or other delays or work stoppages which 
make re-planning the work necessary.

3.7   REQUESTS FOR TIME EXTENSIONS

In the event the Contractor requests an extension of the contract 
completion date, the Contractor shall furnish such justification, project 
schedule data and supporting evidence as the Contracting Officer may deem 
necessary for a determination as to whether or not the Contractor is 
entitled to an extension of time under the provisions of the contract.

3.7.1   Justification of Delay

The project schedule shall clearly display that the Contractor has used, in 
full, all the float time available for the work involved with this request. 
 The Contracting Officer's determination as to the number of allowable days 
of contract extension shall be based upon an approved project schedule and 
other factual information.  Delays that are caused by the Contractor's own 
actions will not be a cause for a time extension to the contract completion 
date.

3.7.2   Submission Requirements

The Contractor shall submit a justification in accordance with the 
requirements of other appropriate contract clauses and shall include, as a 
minimum:

a.  A list of affected activities, with their associated project 
schedule activity number.

b.  A brief explanation of the cause(s) of the change.

c.  An analysis of the overall impact of the changes proposed.

d.  If requested by the Contracting Officer, the Contractor shall 
provide an interim project schedule update with revised activities.

3.8   DIRECTED CHANGES

If notice to proceed is issued for undefinitized work, the Contractor shall 
submit proposed project schedule revisions to the Contracting Officer 
within 14 calender days of the notice to proceed being issued.  The 
proposed revisions to the project schedule must be approved by the 
Contracting Officer prior to inclusion of those changes within the project 
schedule.  If the Contractor fails to submit the proposed revisions, the 
Contracting Officer may furnish the Contractor suggested revisions to the 
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project schedule; and the Contractor shall update the project schedule with 
the Contracting Officer's revisions until a mutual agreement in the 
revisions is reached.

3.9   OWNERSHIP OF FLOAT

Float available in the project schedule, at any time, shall not be 
considered for the exclusive use of either the Government or the Contractor.

        -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   SUBMITTAL IDENTIFICATION

Submittals required are identified by SD numbers as follows:

SD-01 Data

SD-04 Drawings

SD-06 Instructions

SD-07 Schedules

SD-08 Statements

SD-09 Reports

SD-13 Certificates

SD-14 Samples

SD-18 Records

SD-19 Operation and Maintenance Manuals

1.2   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.2.1   Government Approved

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.2.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.3   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the CQC requirements of this 
contract is responsible for dimensions, the design of adequate connections 
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and details, and the satisfactory construction of all work.  After 
submittals have been approved by the Contracting Officer, no resubmittal 
for the purpose of substituting materials or equipment will be considered 
unless accompanied by an explanation of why a substitution is necessary.

1.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.5   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

1.6   MEASUREMENT AND PAYMENT

The work of this section will not be measured for payment.  The Contractor 
shall be responsible for the work of this section, without any direct 
compensation being made other than the payment received for contract items.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall make submittals as required by the specifications.   
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) representative and each item shall be stamped, 
signed, and dated by the CQC representative indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

3.2   SUBMITTAL REGISTER (ENG FORM 4288)

At the end of this section is one set of ENG Form 4288 listing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  If requested, the Contractor will also be 
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given the submittal register as a diskette containing the computerized ENG 
Form 4288 and instructions on the use of the diskette.  Columns "d" through 
"r" have been completed by the Government; the Contractor shall complete 
columns "a" and "s" through "u" and submit the forms to the Contracting 
Officer for approval within 7 calendar days after Notice to Proceed.  The 
Contractor shall keep the submittal register up-to-date and shall submit it 
to the Government together with the monthly payment request.  The approved 
submittal register will become the scheduling document and will be used to 
control submittals throughout the life of the contract.  The submittal 
register and the progress schedules shall be coordinated.

3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.  The submittal register shall provide for 
a reasonable timely distribution of shop drawings as they are prepared 
(particularly within a specific discipline, i.e.: structural, mechanical).

3.4   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor.  This form shall be 
properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

3.5   SUBMITTAL PROCEDURE

3.5.1   Submittal Copies
  
The Contractor shall submit 6 copies of each submittal (both government 
approved and for information only) unless otherwise indicated.  Each 
transmittal shall address only one submittal item.  Transmittals returned 
for resubmission shall be resubmitted in their entirety.  When approved by 
the Contracting Officer, routine test reports and delivery tickets may be 
submitted with daily quality control reports in place of following 
submittal procedures under this section.

3.5.2   Schedule

Shop drawings shall be submitted with ample time to secure Government 
approval prior to the time the items covered thereby are to be delivered to 
the site.  Additional time should be allowed for possible resubmittal.  
Materials fabricated or delivered without Government approval of the shop 
drawing will be subject to rejection.  All submittals shall be made prior 
to commencement of applicable work, and allow adequate time for government 
review acceptable to the Contracting Officer. 

3.5.3   Shop Drawings 

Shop drawings shall be reproductions on high quality paper with clear 
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legible print.  Drawings shall generally be bordered a minimum of one inch 
and trimmed to neat lines.  Shop drawing quality will be subject to 
approval.  Each shop drawing, including catalog data, shall be identified 
with a title block including the name of the Contractor, contract number, 
name and location of project, and name of the item of work or structure to 
which the shop drawing applies.  Catalog data, including specifications and 
full descriptive matter, may be submitted as shop drawings.  Catalog data 
must be supplemented as necessary to include all pertinent data to verify 
conformance to the contract documents.  When catalog data includes non 
applicable data, the applicable data shall be clearly indicated.

3.5.4   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

3.6   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

3.7   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Five copies of the submittal will be retained by the 
Contracting Officer and 1 copy of the submittal will be returned to the 
Contractor.

3.8   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

3.9   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

3.10   CONTRACTOR RECORD DRAWINGS

The Contractor shall maintain a separate set of marked-up full-scale 
contract drawings indicating as-built conditions.  These drawings shall be 
maintained in a current condition at all times until completion of the work 
and shall be available for review by Government personnel at all times.  
All variations from the contract drawings, for whatever reason, including 
those occasioned by modifications, optional materials, and the required 
coordination between trades, shall be indicated.  These variations shall be 
shown in the same general detail utilized in the contract drawings.  
Revisions shall be shown on all drawings and details related to the changed 
feature.  These drawings shall be neatly prepared with clear legible print. 
 Deleted items shall be indicated in red and added items or changed 
locations shall be shown in green.  These drawings shall be furnished to 
the Contracting Officer within 30 days after the required contract 
completion date.

3.10.1   As-Built Shop Drawings

The Contractor shall record changes to shop drawings to indicate as-built 
conditions.  These drawings shall show all changes and revisions made up to 
the time the equipment is completed and accepted.

        -- End of Section --
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SECTION 01410

ENVIRONMENT PROTECTION

1.1   GENERAL REQUIREMENTS

The Contractor shall perform the work minimizing environmental pollution 
and damage as the result of construction operations.   The environmental 
resources within the project boundaries and those affected outside the 
limits of permanent work shall be protected during the entire duration of 
this contract.

1.1.1   Subcontractors

The Contractor shall insure that its subcontractors comply with the 
requirements of this section.

1.1.2   Definitions

For the purpose of this specification, environmental pollution and damage 
is defined as the presence of chemical, physical, or biological elements or 
agents which adversely affect human health or welfare; unfavorably alter 
ecological balances of importance to human life; affect other species of 
importance to man; or degrade the utility of the environment for aesthetic, 
cultural, and/or historical purposes. The control of environmental 
pollution and damage requires consideration of air, water, and land, and 
includes management of visual aesthetics, noise, solid waste, radiant 
energy, and radioactive materials, as well as other pollutants.

1.2   SUBMITTALS

Government approval is required for all submittals with a  "GA" 
designation; submittals having an "FIO" designation are for information 
only.  The following items shall be submitted in accordance with SECTION 
01330:  SUBMITTAL PROCEDURES.

SD-08 Statements

Environmental Protection Plan; GA.

The environmental protection plan shall be prepared in accordance with 
Paragraph: Environmental Protection Plan.

1.3   ENVIRONMENTAL PROTECTION PLAN

1.3.1   Implementation.

Prior to ordering required materials/equipment or commencing construction 
work, the Contractor shall:

a.  Submit to the Contracting Officer an acceptable written 
Environmental Protection Plan;
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b.  Obtain the Contracting Officer's written acceptance of the 
Environmental Protection Plan; and

c.  Meet with representatives of the Contracting Officer for the 
purpose of developing an understanding of the requirements and methods 
of administration of the Contractor's Environmental Protection Plan.

1.3.2   Compliance.

Not withstanding the requirements of this section and not withstanding 
approval by the Contracting Officer of the Contractor's Environmental 
Protection Plan, nothing herein shall be construed as relieving the 
Contractor of all applicable Federal, State, and local environmental 
protection laws and regulations.

1.3.3   Contents.

The environmental protection plan shall include, but shall not be limited 
to, the following:

a.  Name(s) of person(s) within the Contractor's on-site organization 
who is(are) responsible for ensuring that the Environmental 
Protection Plan is adhered to.

b.  Meeting times and personnel attendance for communication and 
notification of personnel and subcontractors regarding 
environmental requirements, and name(s) of person(s) responsible 
for this training.

c. The Contractor shall prepare a listing of resources needing 
protection, (i.e., trees, shrubs, vines, grasses and ground cover, 
landscape features, air and water quality, fish and wildlife, 
soil, and historical, archaeological, and cultural resources); and 
what methods will be used to protect these resources.

d.  Name(s) of person(s) responsible for manifesting hazardous waste 
to be removed from the site, if applicable.

e.  Procedures to be implemented to provide the required environmental 
protection, to comply with the applicable laws and regulations, 
and to correct pollution due to accident, natural causes, or 
failure to follow the procedures of the environmental protection 
plan.

f.  Methods and locations for waste disposal.  Licenses or permits 
shall be submitted for solid waste disposal sites that are not an 
operating commercial facility.  Evidence of disposal facility 
acceptance shall be submitted for any hazardous or toxic waste.

g.  Drawings showing locations of any proposed temporary excavations 
or embankments for haul roads, stream crossings, material storage 
areas, structures, sanitary facilities, and stockpiles of excess 
or spoil materials.

h.  Environmental monitoring plans for the job site, including land, 
water, air, and noise monitoring.

i.  Traffic control plans.
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j.  Methods of protecting surface and ground water during construction 
activities.

k.  Work area plan showing the proposed activity in each portion of 
the area and identifying the areas of limited use or nonuse.  Plan 
should include measures for marking the limits of use areas.

l.  Drawing of borrow areas.
   

m.  Plans for restoration of landscape damage.

1.4   PERMITS

Permits obtained by the Government related to the work of this contract are 
attached in SECTION 00830: ATTACHMENTS, or referenced in SECTION 01000: 
GENERAL.  The Contractor is responsible for obtaining all applicable 
permits or licenses(those not obtained by the Government).  The Contractor 
shall be responsible for implementing the terms and requirements of the 
permits held by the Contractor or the Government.  A copy of permits 
referenced in SECTION 01000: GENERAL are available for inspection in the 
Office of the District Engineer, Army Corps of Engineers Centre, 190 Fifth 
Street East, St. Paul, Minnesota  55101-1638.

1.5   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with the previously mentioned Federal, State or 
local laws or regulations, permits, and other elements of the Contractor's 
environmental protection plan.  The Contractor shall, after receipt of such 
notice, inform the Contracting Officer of proposed corrective action and 
take such action when approved.  If the Contractor fails to comply 
promptly, the Contracting Officer may issue an order stopping (suspending) 
all or part of the work until satisfactory corrective action has been 
taken.  No time extensions shall be granted or costs or damages allowed to 
the Contractor for any such suspensions.  Failure of the Contracting 
Officer to notify the Contractor of any noncompliance with Federal, State, 
or local laws or regulations does not relieve the Contractor of the 
obligation to be in conformance with those requirements. 

1.6   PREVIOUSLY USED EQUIPMENT

The Contractor shall thoroughly clean all construction equipment previously 
used at other sites before it is brought into the work areas, ensuring that 
soil residuals are removed and that egg deposits from plant pests are not 
present; the Contractor shall consult with the USDA jurisdictional office 
for additional cleaning requirements.

1.7   PAYMENT

No separate payment or direct payment will be made for work covered under 
this section and such work will be considered as a subsidiary obligation of 
the Contractor.

PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION
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3.1   ENVIRONMENTAL RESOURCES. 

The environmental resources within the project boundaries and those 
affected outside the limits of permanent work under this contract shall be 
protected during the entire period of this contract. The Contractor shall 
confine its activities to areas defined by the drawings and specifications. 

3.2   LAND RESOURCES

Prior to the beginning of any construction, the Contractor shall identify 
all land resources to be preserved within the Contractor's work area. The 
Contractor shall not remove, cut, deface, injure, or destroy land resources 
including trees, shrubs, vines, grasses, topsoil, and land forms without 
permission from the Contracting Officer. No ropes, cables, or guys shall be 
fastened to or attached to any trees for anchorage unless specifically 
authorized. Where such special emergency use is permitted, the Contractor 
shall provide effective protection for land and vegetation resources at all 
times as defined in the following subparagraphs.  Stone, earth or other 
material displaced into uncleared areas shall be removed.

3.2.1   Work Area Limits

Prior to any construction, the Contractor shall mark the areas that need 
not be disturbed under this contract.  Isolated areas within the general 
work area which are to be saved and protected shall also be marked or 
fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
during darkness, the markers shall be visible.  The Contractor's personnel 
shall be knowledgeable of the purpose for marking and/or protecting 
particular objects.

3.2.2   Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features 
indicated and defined on the drawings to be preserved shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques.

3.2.3   Unprotected Erodible Soils

Earthwork brought to final grade shall be finished as indicated.  Side 
slopes and back slopes shall be protected as soon as practicable upon 
completion of rough grading.  All earthwork shall be planned and conducted 
to minimize the duration of exposure of unprotected soils.  Except in cases 
where the constructed feature obscures borrow areas, quarries, and waste 
material areas, these areas shall not initially be totally cleared.  
Clearing of such areas shall progress in reasonably sized increments as 
needed to use the developed areas as approved by the Contracting Officer.

3.2.4   Disturbed Areas

The Contractor shall effectively prevent erosion and control sedimentation 
through approved methods including, but not limited to, the following:

a.  Retardation and control of runoff.  Runoff from the construction 
site or from storms shall be controlled, retarded, and diverted to 
protected drainage courses by means of diversion ditches, benches, 
berms, and by any measures required by area wide plans under the 
Clean Water Act.
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b.  Erosion and sedimentation control devices.  The Contractor shall 
construct or install temporary and permanent erosion and 
sedimentation control features as indicated or required.  Berms, 
dikes, drains, sedimentation basins, grassing, and mulching shall 
be maintained until permanent drainage and erosion control 
facilities are completed and operative.

c.  Sediment basins.  Sediment from construction areas shall be 
trapped in temporary or permanent sediment basins.  The sediment 
basins shall be constructed in accordance with basin plans when 
shown on the drawings. The basins shall accommodate the runoff of 
a local 5 year storm, except that the design storm event required 
by the watershed district, watershed management board, or similar 
governing agency shall be used if available.  After each storm, 
the basins shall be pumped dry and accumulated sediment shall be 
removed to maintain basin effectiveness.  Overflow shall be 
controlled by paved weirs or by vertical overflow pipes.  The 
collected topsoil sediment shall be reused for fill on the 
construction site, and/or stockpiled for use at another site.  The 
Contractor shall institute effluent quality monitoring programs as 
required by State and local environmental agencies.

3.2.5   Contractor Facilities and Work Areas

The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in areas designated on the drawings or 
as directed by the Contracting Officer.  Temporary movement or relocation 
of Contractor facilities shall be made only when approved.  Borrow areas 
shall be managed to minimize erosion and to prevent sediment from entering 
nearby waters.  Spoil areas shall be managed and controlled to limit spoil 
intrusion into areas designated on the drawings and to prevent erosion of 
soil or sediment from entering nearby waters.  Spoil areas shall be 
developed in accordance with the grading plan indicated on the drawings. 
Temporary excavation and embankments for plant and/or work areas shall be 
controlled to protect adjacent areas from despoilment.

3.3   WATER RESOURCES

The Contractor shall keep construction activities under surveillance, 
management, and control to avoid pollution of surface and ground waters.  
Toxic or hazardous chemicals shall not be applied to soil or vegetation 
when such application may cause contamination of the fresh water reserve.  
Monitoring of water areas affected by construction shall be the 
Contractor's responsibility.  All water areas affected by construction 
activities shall be monitored by the Contractor.

3.3.1   Washing and Curing Water

Waste waters directly derived from construction activities shall not be 
allowed to enter water areas.  Waste waters shall be collected and placed 
in retention ponds where suspended material can be settled out or the water 
evaporates to separate pollutants from the water.

3.3.2   Cofferdam and Diversion Operations

Construction operations for dewatering, water return for hydraulic dredging, 
removal of cofferdams, tailrace excavation, and tunnel closure shall be 
controlled at all times to limit the impact of water turbidity on the 
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habitat for wildlife and on water quality for downstream use.  The 
Contractor shall plan its operations and perform all work necessary to 
minimize adverse impact or violation of the water quality standards 
applicable to this contract.

3.3.3   Stream Crossings

Stream crossings shall be controlled during construction. Crossings shall 
provide movement of materials or equipment which do not violate water 
pollution control standards of Federal, State, or local governments.

3.3.4   Fish and Wildlife

The Contractor shall minimize interference with, disturbance to, and damage 
of fish and wildlife.  Species that require specific attention along with 
measures for their protection shall be listed by the Contractor prior to 
beginning of construction operations.

3.4   AIR RESOURCES

Equipment operation and activities or processes performed by the Contractor 
in accomplishing the specified construction shall be in accordance with 
State air pollution statutes, rules, and regulations and all Federal 
emission and performance laws and standards.  Ambient Air Quality Standards 
set by the Environmental Protection Agency shall be maintained.  Monitoring 
of air quality shall be the Contractor's responsibility.  All air areas 
affected by the construction activities shall be monitored by the 
Contractor.

3.4.1   Particulates

Dust particles; aerosols and gaseous by-products from construction 
activities; and processing and preparation of materials, such as from 
asphaltic batch plants; shall be controlled at all times, including 
weekends, holidays and hours when work is not in progress.  The Contractor 
shall maintain excavations, stockpiles, haul roads, permanent and temporary 
access roads, plant sites, spoil areas, borrow areas, and other work areas 
within or outside the project boundaries free from particulates which would 
cause the air pollution standards to be exceeded or which would cause a 
hazard or a nuisance.  Sprinkling, chemical treatment of an approved type, 
light bituminous treatment, baghouse, scrubbers, electrostatic 
precipitators or other methods will be permitted to control particulates in 
the work area.  Sprinkling, to be efficient, must be repeated to keep the 
disturbed area damp at all times.  The Contractor must have sufficient, 
competent equipment available to accomplish these tasks.  Particulate 
control shall be performed as the work proceeds and whenever a particulate 
nuisance or hazard occurs.

3.4.2   Hydrocarbons and Carbon Monoxide

Hydrocarbons and carbon monoxide emissions from equipment shall be 
controlled to Federal and State allowable limits at all times.

3.4.3   Odors

Odors shall be controlled at all times for all construction activities, 
processing and preparation of materials.

3.4.4   Sound Intrusions
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The Contractor shall keep construction activities under surveillance and 
control to minimize environment damage by noise.  The Contractor shall use 
methods and devices to control noise emitted by equipment to within the 
levels specified in the "Safety and Health Requirements Manual" referenced 
in the clause "Accident Prevention" in SECTION: CONTRACT CLAUSES.

3.5   WASTE DISPOSAL
 
The Contracting Officer shall be informed of any waste disposal 
requirements identifed during the work and not covered in the Environmental 
Protection Plan.  Waste disposal plans shall be updated and submitted as 
required.  

3.5.1   Solid Wastes

Solid wastes (excluding dredge material and clearing debris) shall be 
placed in containers which are emptied on a regular schedule.  Handling and 
disposal shall be conducted to prevent contamination.  Segregation measures 
shall be employed so that no hazardous or toxic waste will become 
co-mingled with solid waste.  The Contractor shall transport solid waste 
off Government property and dispose of it in compliance with Federal, 
State, and local requirements for solid waste disposal. The Contractor 
shall comply with Federal, State, and local laws and regulations pertaining 
to the use of landfill areas.

3.5.2   Chemical Wastes

Chemical waste shall be stored in corrosion resistant containers, removed 
from the work areas, and disposed of in accordance with Federal, State, and 
local laws and regulations.

3.6   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

Existing historical, archaeological, and cultural resources within the 
Contractor's work area will be so designated by the Contracting Officer if 
any have been identified.  The Contractor shall take precautions to 
preserve all such resources as they existed at the time they were first 
pointed out.  The Contractor shall provide and install protection for these 
resources and be responsible for their preservation during the life of the 
contract.  If during excavation or other construction activities any 
previously unidentified or unanticipated resources are discovered or found, 
all activities that may damage or alter such resources shall be temporarily 
suspended.  Resources covered by this paragraph include but are not limited 
to: any human skeletal remains or burials; artifacts; shell, midden, bone, 
charcoal, or other deposits; rocks or coral alignments, pavings, wall, or 
other constructed features; and any indication of agricultural or other 
human activities.  Upon such discovery or find, the Contractor shall 
immediately notify the Contracting Officer.

3.7   POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction.

3.8   RESTORATION OF LANDSCAPE DAMAGE

The Contractor shall restore all landscape features damaged or destroyed 
during construction operations outside the neat lines of project features. 
Such restoration shall be in accordance with the Environmental Protection 
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Plan. This work shall be accomplished at the Contractor's expense and at no 
additional cost to the Government.

3.9   MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain permanent and temporary pollution control 
facilities and devices for the duration of the contract or for that length 
of time construction activities create the particular pollutant.

3.10   TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental 
protection. The training shall include methods of detecting and avoiding 
pollution, familiarization with pollution standards, both statutory and 
contractual, and installation and care of facilities, devices, vegetative 
covers, and instruments required for monitoring purposes to ensure adequate 
and continuous environmental pollution control.

 
    -- End of Section --
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SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1996) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (1995b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.2   PAYMENT

The Contractor shall be responsible for the work for the work of this 
section, without any direct compensation being made other than the payment 
received for contract items.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with quality requirements specified in the contract.  The project 
superintendent in this context shall mean the individual with the 
responsibility for the overall management of the project including quality 
and production.

3.2   QUALITY CONTROL PLAN

3.2.1   General

The Contractor shall furnish for review by the Government, not later than 
15 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
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titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 30 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.2   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent or 
someone higher in the Contractor's organization.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities will be 
approved by the Contracting Officer.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.
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i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 10 calendar days prior to the Coordination Meeting. 
 During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure contract 
compliance.  The Contractor shall provide a CQC organization which shall be 
at the site at all times during progress of the work and with complete 
authority to take any action necessary to ensure compliance with the 
contract.  All CQC staff members shall be subject to acceptance by the 
Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
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the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a graduate engineer with a 
minimum of 5 years experience in related duties on construction similar to 
this contract, or a person with a minimum of 15 years experience in related 
duties on construction work.  This CQC System Manager shall be on the site 
at all times during construction and shall be employed by the prime 
Contractor.  The CQC System Manager shall be assigned as System Manager but 
may have duties as project superintendent in addition to quality control.  
An alternate for the CQC System Manager shall be identified in the plan to 
serve in the event of the System Manager's absence.  The requirements for 
the alternate shall be the same as for the designated CQC System Manager.

3.4.3   Additional Requirement

In addition to the above qualifications, the CQC System Manager shall have 
completed the course entitled "Construction Quality Management For 
Contractors".  This course is periodically offered through the Government 
in the Minneapolis - St. Paul, Minnesota metropolitan area.

3.4.4   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that protion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.
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c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 48 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 48 hours in advance of 
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beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a testing 
laboratory meeting the requirements listed under PARAGRAPH: CAPABILITY 
CHECK, or establish a testing laboratory at the project site meeting those 
requirements.  The Contractor shall perform the following activities and 
record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
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approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.  The Contractor shall submit a Quality Management Manual 
meeting the requirements of ASTM D 3740 and ASTM E 329 for each laboratory 
to be used, including on-site project laboratories.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge of $1000.00 to reimburse the Government for each 
succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the Contracting 
Officer.  Coordination for each specific test, exact delivery location, and 
dates will be made with the Contracting Officer.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection
Near the end of the work, or any increment of the work established by a 
time stated in the Special Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall 
conduct an inspection of the work.  A punch list of items which do not 
conform to the approved drawings and specifications shall be prepared and 
included in the CQC documentation, as required by paragraph DOCUMENTATION.  
The list of deficiencies shall include the estimated date by which the 
deficiencies will be corrected.  The CQC System Manager or staff shall make 
a second inspection to ascertain that all deficiencies have been corrected. 
 Once this is accomplished, the Contractor shall notify the Government that 
the facility is ready for the Government Pre-Final inspection.
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3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

01451 - 10 DACW37-00-B-0015



f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Off-site surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   SAMPLE FORMS

The following sample forms are enclosed at the end of this section:

a.  Construction Quality Control Management Report

b.  CQC Report

c.  Preparatory Phase Checklist

d.  Initial Phase Checklist

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

3.12   IMPLEMENTATION OF GOVERNMENT RESIDENT MANAGEMENT SYSTEM FOR CONTRACTOR 
QUALITY CONTROL OF CONTRACT
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The Contractor shall utilize the Contractor Quality Control (CQC) module of 
the Resident Management System (RMS).  The RMS-CQC module is a computer 
program which is executable on IBM compatible computers with 80386, 80486 
and Pentium processors.  This module includes a daily CQC reporting form 
which must be used.  The module shall be completed to the satisfaction of 
the Contracting Officer prior to any contract payment and shall be updated 
as required.  The Contractor shall complete module elements including:

Prime Contractor staffing
Subcontractor information, including name, address, trade, and point of 
contact
Submittal information, including description, activity number, review 
period, expected procurement period
Quality control testing
Definable features of work
Installed property listing
Transfer property listing
Pay activity and activity information
Planned cumulative progress earnings
Scheduled employee education required by the specifications
Insurance expiration dates

3.12.1   Revisions

The Contractor shall acknowledge receipt of Government comments relating to 
the RMS-CQC module by specific number reference on his Daily CQC report.  
The daily CQC report shall also report when corrections are implemented.

3.12.2   Pay Activity

The sum of all pay activity values shall equal the contract amount.  Bid 
items may include multiple activities, but activities shall only be 
assigned to one bid item.

        -- End of Section --
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CONSTRUCTION QUALITY CONTROL MANAGEMENT REPORT

Contractor Production

Contractor's Name
                        
                        

Daily Report No:                                 Date:           
Contract No.:                   

Project Title & Location:                                                     

Weather:               Precipitation:       in.   Temp.:      Min.      Max.

1.  Contract/Subcontractors and Area of Responsibility:

NUMBER:  TRADE  :   HOURS  :   EMPLOYER   :   LOCATION/DESCRIPTION OF WORK 
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                

2.  Operating Plant or Equipment.  (Not hand tools)

                        Date of          Date of     Hours   Hours   Hours
Plant/Equipment   Arrival/Departure   Safety Check   Used    Idle    Repair
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CQC Report

1.  Work performed today:  (Indicate location and description of work
performed by prime and/or subcontractors by letter in table above).
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            

2.  Results of control activities:  (Indicate whether P - Preparatory,
I - Initial, or F - Follow-up Phase.  When a P or I meeting is conducted,
complete attachment 1-A or 1-B, respectively.  When network analysis system 
is used, identify work by use of I-J numbers)
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                              
3.  Test performed as required by plans and/or specifications:
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            

4.  Material received:
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CQC Report (Cont'd)

5.  Submittals Reviewed:

(a)  Submittal No.  (b) Spec/Plan Reference   (c) By Whom   (d) Action     
                                                                     
                                                                     
                                                                     
                                                                     
                                                                     

6.  Off-site surveillance activities, including action taken:
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             
 
7.  Job safety:  (Report violations;  Corrective instructions given; 
Corrective actions taken).
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             

8.  Remarks:  (Instructions received or given.  Conflict(s) in Plans and/or 
Specifications)
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             

Contractor's Verification:  On behalf of the Contractor, I certify this 
report is complete and correct, and all materials and equipment used and work 
performed during this reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above.

                                             __________________
                                             CQC System Manager
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PREPARATORY PHASE CHECKLIST

Contract No.:                                              Date:            
Definable Feature:                                 Spec Section:
           
Government Rep Notified         Hours in Advance  Yes       No     

I.  Personnel Present.

    Name                    Position               Company/Government
1.                                                                         
2.                                                                         
3.                                                                         
4.                                                                         
5.                                                                         
6.                                                                      
7.                                                                          
    (List additional personnel on reverse side)

II.  Submittals.

   1.  Review submittals and/or submittal log 4288.  Have all submittals been
approved?  Yes         No       

     If No, what items have not been submitted?
     a.                                                                 
     b.                                                                     
     c.                                                                       
   2.  Are all materials on hand?  Yes         No       
     a.                                                                      
b.                                                                     
     c.                                                                       
   3.  Check approved submittals against delivered material.  (This should be 
done as material arrives).

Comments:                                                                 
                                                                            

III.  Material Storage.
      Are materials stored properly?  Yes         No       
      If No, what action is taken? 
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Preparatory Phase Checklist (Cont'd)

IV.  Specifications.

     1.  Review each paragraph of specifications.
                                                                            
                                                                            
                                                                             

     2.  Discuss procedure for accomplishing the work. 
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             

     3.  Clarify any differences. 
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             

V.   Preliminary Work.
     Ensure preliminary work is correct.
     If not, what action is taken?                                         
                                                                            

VI.  Testing.

     1.  Identify test to be performed, frequency, and by whom.               
                                                                            
     2.  When required?                                                     
     3.  Where required?                                                    
     4.  Review Testing Plan.                                               
     5.  Has test facilities been approved?                                 
                                                                            
VII.  Safety.
     1.  Review applicable portion of EM 385-1-1.                       
                                                                             
     2.  Activity Hazard Analysis approved?  Yes         No       

VIII.  Corps of Engineers comments during meeting.
                                                                            
                                                                            
                                                                            

                                               
                                 CQC System Manager
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INITIAL PHASE CHECKLIST

Contract No.:                                           Date:          
        
Definable Feature:                                 

Government Rep Notified:          Hours in Advance  Yes         No       

I.  Personnel Present:
     Name                    Position                 Company/Government
1.                                                                     
2.                                                                    
3.                                                                    
4.                                                                    
5.                                                                    
6.                                                                    
    (List additional personnel on reverse side)

II.  Identify full compliance with procedures identified at preparatory.  
     Coordinate plans, specifications, and submittals.
     Comments:                                                              
                                                                            
                                                                            
                                                                            
                                                                             
III.  Preliminary Work.  Ensure preliminary work is complete and correct.
      If not, what action is taken?                                         
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             
IV.  Establish Level of Workmanship.
     1.  Where is work located?                                            
     2.  Is a sample panel required?  Yes         No       
     3.  Will the initial work be considered as a sample? Yes       No      
         (If yes, maintain in present condition as long as possible).

V.  Resolve any Differences.
    Comments:                                                              
                                                                            
                                                                            
                                                                            
                                                                             

Review job conditions using EM 385-1-1 and job hazard analysis.
Comments:                                                                   
                                                                            
                                                                            
                                                                             
                              
                                                               
                                             CQC System Manager

01451 - 18 DACW37-00-B-0015



SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01500

TEMPORARY CONSTRUCTION FACILITIES

PART 1   GENERAL

  1.1   SUBMITTALS
  1.2   AVAILABILITY AND USE OF UTILITY SERVICES
    1.2.1   Temporary Electrical Facilities
    1.2.2   Sanitation
    1.2.3   Telephone
  1.3   PROTECTION AND MAINTENANCE OF TRAFFIC
    1.3.1   Haul Roads
    1.3.2   Barricades
  1.4   CONTRACTOR'S TEMPORARY FACILITIES
    1.4.1   Administrative Field Offices
    1.4.2   Staging Area
  1.5   PLANT COMMUNICATION
  1.6   TEMPORARY PROJECT SAFETY FENCING

PART 2   PRODUCTS

  2.1   BULLETIN BOARD, PROJECT SIGN, AND PROJECT SAFETY SIGN
    2.1.1   Bulletin Board
    2.1.2   Project and Safety Signs
  2.2   GOVERNMENT FIELD OFFICE
    2.2.1   Location
    2.2.2   Construction
    2.2.3   Utilities.
    2.2.4   Furnishings
    2.2.5   Furniture
    2.2.6   Office Equipment
    2.2.7   Maintenance.

PART 3   EXECUTION

  3.1   CLEANUP
  3.2   RESTORATION OF STORAGE AREA

-- End of Section Table of Contents --

01500 - 1 DACW37-00-B-0015



SECTION 01500

TEMPORARY CONSTRUCTION FACILITIES

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-04 Drawings

Site Plan; FIO.

The Contractor shall prepare a site plan indicating the proposed location 
and dimensions of any area to be fenced and used by the Contractor, the 
number of trailers to be used, avenues of ingress/egress to the fenced area 
and details of the fence installation.  Any areas which may have to be 
graveled to prevent the tracking of mud shall also be identified.  The 
Contractor shall also indicate if the use of a supplemental or other 
staging area is desired.

Government Field Office; FIO.

The Contractor shall submit a preliminary plan and description of the 
mobile office facilities which it proposes to furnish prior to proceeding 
with procurement thereof.

1.2   AVAILABILITY AND USE OF UTILITY SERVICES

1.2.1   Temporary Electrical Facilities

The Contractor shall be responsible for coordination and costs for 
electrical power required for the Contractor's operations, including all 
costs for utility company hookup, installation/dismantling of transformers 
and distribution lines.  In general, the Contractor shall establish it's 
own service connection with the utility company.  If the Contractor 
proposes to use an existing Government service connection, a request shall 
be submitted for approval to verify the Contractor's use will not interfere 
with operation of the facilities, and the monthly service fees will be  
paid for in whole (including Government power consumption) by the 
Contractor.

1.2.2   Sanitation

The Contractor shall provide and maintain within the construction area 
field-type sanitary facilities in accordance with EM 385-1-1.  These 
facilities shall include but not be limited to toilet, washing, and 
drinking water facilities.  

1.2.3   Telephone

The Contractor shall make arrangements and pay all costs for their 
telephone facilities desired.  Government personnel will not take or 
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deliver messages for the Contractor.

1.3   PROTECTION AND MAINTENANCE OF TRAFFIC

During construction the Contractor shall provide access and temporary 
relocated roads as necessary to maintain traffic.  The Contractor shall 
maintain and protect traffic on all affected roads during the construction 
period except as otherwise specifically directed by the Contracting 
Officer.  Measures for the protection and diversion of traffic, including 
the provision of watchmen and flagmen, erection of barricades, placing of 
lights around and in front of equipment and the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, shall be as 
required by the State and local authorities having jurisdiction.  The 
traveling public shall be protected from damage to person and property.  
The Contractor's traffic on roads selected for hauling material to and from 
the site shall interfere as little as possible with public traffic.  The 
Contractor shall investigate the adequacy of existing roads and the 
allowable load limit on these roads.

1.3.1   Haul Roads

The Contractor shall, at its own expense, construct access and haul roads 
necessary for proper prosecution of the work under this contract.  Haul 
roads shall be constructed with suitable grades and widths; sharp curves, 
blind corners, and dangerous cross traffic shall be avoided.  The 
Contractor shall provide necessary lighting, signs, barricades, and 
distinctive markings for the safe movement of traffic.  The method of dust 
control, although optional, shall be adequate to ensure safe operation at 
all times.  Location, grade, width, and alignment of construction and 
hauling roads shall be subject to approval by the Contracting Officer.  
Lighting shall be adequate to assure full and clear visibility for full 
width of haul road and work areas during any night work operations.  Upon 
completion of the work, haul roads designated by the Contracting Officer 
shall be removed.

1.3.2   Barricades

The Contractor shall erect and maintain temporary barricades to limit 
public access to hazardous areas.  Such barricades shall be required 
whenever safe public access to paved areas such as roads, parking areas or 
sidewalks is prevented by construction activities or as otherwise necessary 
to ensure the safety of both pedestrian and vehicular traffic.  Barricades 
shall be securely placed, clearly visible with adequate illumination to 
provide sufficient visual warning of the hazard during both day and night.

1.4   CONTRACTOR'S TEMPORARY FACILITIES

1.4.1   Administrative Field Offices

The Contractor shall provide and maintain administrative field office 
facilities within the construction area at the designated site.  Government 
office and warehouse facilities will not be available to the Contractor's 
personnel.

1.4.2   Staging Area

The boundary limits of the grounds made available for the Contractor's use 
during the life of the contract are shown on the drawings as Work Limits. 
Trailers, materials, or equipment shall not be placed or stored outside the 
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work limits.

1.5   PLANT COMMUNICATION

Whenever the Contractor has the individual elements of its plant so located 
that operation by normal voice between these elements is not satisfactory, 
the Contractor shall install a satisfactory means of communication, such as 
telephone or other suitable devices.  The devices shall be made available 
for use by Government personnel.

1.6   TEMPORARY PROJECT SAFETY FENCING

As soon as practicable, but not later than 15 days after the date 
established for commencement of work, the Contractor shall furnish and 
erect temporary project safety fencing at the work site.  The safety 
fencing shall be a high visibility orange colored, high density 
polyethylene grid or approved equal, a minimum of 42 inches high, supported 
and tightly secured to steel posts located on maximum 10 foot centers, 
generally located to encompass the active construction areas.  The safety 
fencing shall be maintained by the Contractor during the life of the 
contract and, upon completion and acceptance of the work, shall become the 
property of the Contractor and shall be removed from the work site.

  
PART 2   PRODUCTS

2.1   BULLETIN BOARD, PROJECT SIGN, AND PROJECT SAFETY SIGN

2.1.1   Bulletin Board

Immediately upon beginning of work, the Contractor shall provide a 
weatherproof glass-covered bulletin board not less than 36 by 48 inches in 
size for displaying the Equal Employment Opportunity poster, a copy of the 
wage decision contained in the contract, Wage Rate Information poster, and 
other information approved by the Contracting Officer.  The bulletin board 
shall be located at the project site in a conspicuous place easily 
accessible to all employees, as approved by the Contracting Officer.  
Legible copies of the aforementioned data shall be displayed until work is 
completed.  Upon completion of work the bulletin board shall be removed by 
and remain the property of the Contractor.

2.1.2   Project and Safety Signs

The Contractor shall furnish and erect a Project sign and a Safety sign in 
a location selected by the Contracting Officer at the project site within 
15 days after receipt of the notice to proceed.  The requirements for the 
signs and their content shall be as shown on the drawings at the end of 
this section.   The data required by the safety sign shall be corrected 
daily.  Signs shall be maintained throughout the construction period, and 
upon completion of the project, the signs shall be removed from the site. 
The PROJECT DESCRIPTION and PROJECT NAME shall be as follows:

   PROJECT DESCRIPTION: MAJOR MAINTEMANCE, MISSISSIPPI RIVER

   PROJECT NAME:  LOCK 8 LOCKWORK, STAGE 2

2.2   GOVERNMENT FIELD OFFICE

The Contractor shall provide and maintain for the life of the contract an 
approved mobile office (mobile home style) meeting the following 
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requirements as to space and facilities for the exclusive use of the 
government. The unit shall be ready for occupancy within 30 calendar days 
after notice to proceed. The unit shall provide a minimum of 400 square feet
of floor area and shall include two private offices, each having 
approximately 100 square feet of floor area and a storage closet. The unit 
shall have two entrance doors. The remaining space is to be utilized as one 
large office, a toilet room, a chest of drawers and a storage area for 
coats, etc. The unit shall be provided with a toilet room consisting of a 
stool and lavatory and an electric heater. The unit interior headroom shall 
be no less than a nominal 8'-0".

2.2.1   Location

The Contractor shall locate the portable mobile home type field office at 
or near the Contractor's field office site at a location approved by the 
Contracting Officer.  Four parking spaces shall be reserved for Government 
vehicles at the Government trailer.

2.2.2   Construction.

The Government field office shall be similar in quality and age as the 
Contractor's field office, if provided.  Exterior and interior finishes 
shall be free from color fade, chipping, or peeling. The unit shall be set 
level on blocking, be provided with plywood skirting, and be anchored to 
the ground for protection against wind damage.  Exterior doors shall be 
provided with screens and outside hasps for use with padlocks. The unit 
shall be electrically wired for fluorescent ceiling lighting fixtures and 
weather proof porch lights at each entrance door, along  with switches, 
duplex convenience outlets, and a master switch and fuse box as required.  
The entire unit shall be adequately insulated with fiberglass insulation 
and vapor barrier.  Dead air crawl space shall be properly ventilated. 
Heating and air conditioning facilities shall be provided to maintain an 
ambient inside temperature of 68 degrees F. The unit shall be weather 
proof, and furnished with a forced air type heating plant, either gas or 
oil with hot and cold air ducts adequate to supply even heat throughout the 
unit. Air conditioning shall be furnished with capacity as recommended by 
the manufacturer for the trailer size.  A central air conditioning system 
shall be provided.

2.2.3   Utilities.

The Contractor shall be responsible for service fees in connection with  
electrical power and heating (natural gas or oil service).  The Contractor 
shall also be responsible for service fees in connection with the water 
supply, sanitary waste system, and telephone as indicated below.  When 
available, city water and sewer system connections are preferred.

a.  Sanitary Facilities.  In the absence of a city sewer connection, 
holding tanks shall be provided.  The lavatory shall discharge into an 
outside underground holding tank with a capacity of not less than 400 
gallons and a vented drain.  The contractor shall provide year-round 
pumping of the holding tank as required.  Subject to approval, a 
serviced chemical toilet may be used.
b.  Potable Water.  In the absence of a city water connection, a 
potable water storage tank of not less than 300 gallons capacity shall 
be furnished with adequate supply filling connections and screened 
vent, and shall be stainless steel or plastic with a drain cock of not 
less than ½ inch size.  Upon completion of the job, the Contractor 
shall remove the underground holding tank and backfill the excavation.  
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The Contractor shall provide potable water for the storage tank if 
service connections are not provided.
c.  Telephone.  The Contractor shall be responsible for installation of 
telephone at the Government office.  The telephone hook-up should be 
placed on a separate account from the Contractor's phone so that it can 
be transferred to the Government after installation.  The Government 
will be responsible for the telephone service to the Government field 
office after installation.

2.2.4   Furnishings.

The following furnishings shall be provided for the Government office:

a.  A hot and cold drinking water dispenser. 
b.  Bulletin board, minimum size 6 square feet. 
c.  A cabinet shall be supplied along a side wall with minimum nominal 
dimensions 2 feet wide, 3 feet high and 6 feet long. The cabinet shall 
include a finished wood or laminate counter.  Two shelves, one above 
and one below the cabinet, shall be provided for storage.
d.  Sign.  The contractor shall securely attach to the unit exterior 
and adjacent to the main entrance door, as approved, a 24 inch by 36 
inch sign with the Corps of Engineers castle insignia with wording as 
specified. 
e.  Stoop.  A stoop with 8 inch risers and handrails shall be provided 
at each entrance door.
f.  Windows.  All windows shall be provided with sash and security 
screens along with shades, blinds or similar features that allow for 
the complete coverage of the windows on the inside.
g.  Lavatory.  A 5 by 24 inch metal shelf and 15 by 20 inch wood or 
metal framed plate glass mirror shall be provided above the lavatory.

2.2.5   Furniture

Office furniture shall be coordinated with respect to style, color, and 
upholstery.  The following furniture shall be provided:

   a.   Two desks either wood or steel, double pedestal type, top 
approximately 60 inches by 34 inches, with lock.

   b.   Two swivel armchairs with tilting seat and adjustable spring back.
   c.   Two filing cabinets, four-drawer legal size, with lock.

d.   One drafting table stool, non-tilting, rotary type with back and 
circular footrest.

   e.   One drafting table, metal and/or wood, 36 inches by 48 inches.   
   f.   One conference table, 3/4 inch thick by 72 inches long by 36 

inches wide with solid core construction top.
   g.   Eight chairs for conference table, either wood or steel 

construction, with cushioned seat and backrest.   
   h.   One rack for hanging full size drawings.

2.2.6   Office Equipment

The following equipment shall be provided:

   a.   One desk top facsimile (FAX) machine with modem BPS speeds of 
9600,7200,4800, and 2400; an effective scanning width of 11.7 inches 
and line scanning density of 8 pels/mm horizontal and an effective 
scanning width of 7.7 inches and line scanning density of 3.85 lines/mm 
vertical. Initially supply four reams of paper(500 sheets per ream).

    b.   One desk top copying machine with an indirect dual component dry 
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tone process. Paper copy sizes shall be a maximum of 11 inches by 17 
inches and a minimum of 4.25 inches by 5.5 inches. The machine shall 
have a halogen lamp light source and an automatic sheet feed (single 
cassette). Initially supply four reams (500 sheets per ream) of white 
copying paper and furnish a complete maintenance service  
contract/agreement for the machine.

2.2.7   Maintenance.

 The Contractor shall maintain the field office for the life of the 
contract.  The Contractor shall be responsible for maintaining and paying 
for all costs associated with the following services:

a.  Supplies.   Toilet paper, paper toweling, paper and supplies for 
the FAX and copy machines shall be provided.  Supply water for the 
drinking water dispensor.  Supply water for the lavatory if a service 
connection is not provided for potable water.   
b.  Maintenance of office equipment.  Include a maintenance service 
contract/agreement for operation of the Fax and Copy machines. 
c.  Janitorial Service.  The Contractor shall provide daily janitorial 
service and provide all janitorial and sanitary supplies as well as 
trash removal service. 
d.  Snow removal.  Maintenance of site access including snow removal 
service is the responsibility of the contractor.

PART 3   EXECUTION

3.1   CLEANUP

Construction debris, waste materials, packaging material and the like shall 
be removed from the work site.  Any dirt or mud which is tracked onto paved 
or surfaced roadways shall be cleaned away.  Materials resulting from 
demolition activities which are salvageable shall be stored within the 
fenced area described above or at the supplemental storage area.  Stored 
material not in trailers, whether new or salvaged, shall be neatly stacked 
when stored.

3.2   RESTORATION OF STORAGE AREA

Upon completion of the project and after removal of trailers, materials, 
and equipment from within the fenced area, the fence shall be removed and 
will become the property of the Contractor.  Areas used by the Contractor 
for the storage of equipment or material, or other use, shall be restored 
to the original or better condition.  Gravel used to traverse grassed areas 
shall be removed and the area restored to its original condition, including 
top soil and seeding as necessary.

      -- End of Section --
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Design and Construction
Supervised by: Project

Description

Project  Name

Contractor:
(Name)
(City and State)
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PROJECT SIGN

The graphic format tor this 4' x 6' sign panel follows the legend guidelines and layout as specified below.  The
large 4' x 4' section of the panel on the right is to be white with black legend.  A 2' x 4' decal provided by the
Corps shall be placed on the left side of the sign panel.

Project Description:
One to three line project title legend describes the work being done under this contract.
Color:  Black;  Typeface: 3" Helvetica Bold;  Maximum line length:  42".

Project Name:
One to three line identification of project or facility.
Color:  Black;  Typeface: 1.5" Helvetica Bold;  Maximum line length:  42".
Cross-align the first line of PROJECT NAME with the first line of the Corps Signature as shown.

Contractor:
One to five line identification of prim e contractors including: type (architect, general contractor, etc.), corporate
or firm name, city, state.
Color: Black;  Typeface: 1.25" Helvetica Bold;  Maximum line length:  21".

All typography is flush left and ragged right, upper and lowe r case with initial capitals only as shown.  Letter and
word spacing to follow Corps Standards (EP 310-1-6a and 6b).      



Safety  is  a  Job
Requirement
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Public Use Area Development, Stage IV
Osage River Basin

Pacific Marine Construction Corporation
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SAFETY SIGN

All typography is flush left and rag
right, upper and lower case with initial capitals only as shown.  Letter and word spacing to follow Corp s
Standards (EP 310-1-6a and 6b). 

Legend Group 1:  Standard two-line title "Safety is a Job Requireme nt" with (8" od.) Safety Green First Aid logo.
Typeface: 3" Helvetica Bold; Color: Black.

Legend Group 2:  One- to two-line project title legend describes the work being done under this contract and
name of host project.  Typeface: 1.5" Helvetica Regular; Color: Black; Maximum line length: 42".

Legend Group 3:  One- to two-line identification: name of prime contractor and city, state address.   Typeface:
1.5" Helvetica Regular; Color: Black; Maximum line length: 42".

Legend Group 4: Standard safety record captions as show n.   Typeface: 1.25" Helvetica Regular; Color: Black.

Replaceable numbers are to be mounted on white 0.060 aluminum
plates and screw-mounted to background.  Typeface: 3" Helvetica Regu lar; Color: Black; Plate size: 2.5" x 4.5".
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